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PREFACE

The Aviation Capacity Enhancement (ACE) Plan is published annually by the Federal
Aviation Administration’s (FAA) Office of System Capacity (ASC). The ACE Plan is a
reference guide to new and on-going FAA initiatives to expand airport and airspace
capacity.

The FAA’s goal is to expand the capacity of the National Airspace System (NAS) so that
it is ready to meet projected increases in demand. This is a complex goal that requires
a systematic approach, involving all elements of the FAA and the active participation of
the entire aviation community. Included in these efforts are airport development, termi-
nal and en route airspace improvements, enhanced air traffic control procedures,
improved weather detection and dissemination, and the application of new technologies.

Many of the capacity initiatives described in the ACE Plan will take several years to
develop and implement, but each is an important step towards meeting future demand.
The ACE Plan is organized into seven chapters:

> Chapter 1 outlines the transition of the air traffic control system from a philosophy
of positive control to one of air traffic management, with a special emphasis on the
programs at the Air Traffic Control System Command Center.

> Chapter 2 describes current and projected activity and demand in the National
Airspace System.

> Chapter 3 discusses FAA’s measures of system capacity and performance: delay,
flexibility, predictability, and access.

> Chapter 4 summarizes the FAA’s efforts towards National Airspace System
Modernization.

> Chapter 5 describes airport development projects at airports throughout the
National Airspace System.

> Chapter 6 discusses efforts to enhance capacity by redesigning airspace to permit
its more efficient use without compromising safety, and

> Chapter 7 describes the development and implementation of new operational
procedures that can increase capacity with little investment in airport infrastructure
or equipment.

Additional information on aviation activity and construction projects at the 100 busiest
airports (measured in terms of passenger enplanements) are presented in a series of
appendices following the body of the ACE Plan:

> Appendix A contains five tables that provide historical, current and forecast infor-
mation about aircraft operations and passenger enplanements at the 100 busiest
U.S. airports.

> Appendix B summarizes the status of recommendations of completed Capacity
Enhancement Plans at airports throughout the country.

> Appendix C presents airport layouts for the 100 busiest U.S. airports, highlighting

current capacity enhancement projects.

Appendix D defines acronyms used in the ACE Plan, and

Appendix E lists references used to prepare the ACE Plan and credits for materials

from FAA and non-FAA sources.
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EXECUTIVE SUMMARY

On the brink of the second century of aviation, the 1999 Airport Capacity Enhancement
(ACE) Plan’s theme is the continuing shift in the Federal Aviation Administration’s (FAA)
philosophy from the traditional concept of air traffic control, in which pilots are direct-
ed by controllers, to the new idea of air traffic management where decisions are made
collaboratively between dispatchers and air traffic managers.

This shift will be made possible by the development of new technologies but it will be
accomplished only through the willingness of all parties to work together towards a
common goal. The Air Traffic Control System Command Center’s Collaborative Decision

Making Program, which is an excellent example of the effective use of technological
improvements through a cooperative relationship, is highlighted in this year’s ACE Plan.

EXECUTIVE SUMMARY

ACE 1999 PLAN

The overall ACE Plan describes the current status of the National Airspace System (NAS)
and outlines FAA initiatives to expand airport and airspace capacity.

Continued Growth in National Airspace System Activity Expected

In 1998, approximately 643 million commercial passengers flew in the system
(enplanements), while all users conducted 65.3 million aircraft operations (take-offs and
landings). Activity at the 100 busiest passenger airports (ranked by enplanements)
accounted for more than 95 percent of enplanements and 42 percent of operations,
demonstrating the continued concentration of commercial traffic at larger airports. The
FAA forecasts that over the next ten years activity will continue to grow steadily, with
enplanements reaching 991 million and operations 81.2 million in 2010, continuing to
place pressure on both airport and airspace capacity.

Capacity Performance Measures: Delay, Flexibility, Predictability, and Access
Delay is the traditional measure of the performance of the NAS, but the FAA has added
other measures of performance in order to better describe the experience of NAS users.
The flexibility of the air traffic control system as it provides services to users is impor-
tant from both an operational and economic perspective. Predictability, a measure of
the variability of the provision of those air traffic services, is important to users’ effec-
tive flight planning. Finally, users’ access to airports, airspace, and air traffic services is
a fundamental component of any aviation activity.



Approximately 306,000 flights were delayed 15 minutes or more in 1998, an increase of
nearly 25 percent from 1997. Delays due to weather represented 74 percent of total
delays. The ACE Plan describes the FAA’s efforts to develop automated weather infor-
mation systems to provide pilots and controllers with better information about upcom-
ing weather. The FAA is also working to reduce other causes of delays.

The FAA is also undertaking projects to increase the flexibility and predictability of the
air traffic control system and to increase access for all NAS users. Among the initiatives
underway to address these concerns are: increasing flexibility by reducing the number
of ATC-preferred routes and the development of area navigation routes and procedures;
increasing predictability by improving communication between controllers and users;
and increasing access by developing an augmented GPS system and developing new
systems to provide information on the availability of military special use airspace to
civilian users.

Airport Capacity Initiatives

Airport development is the key to the expansion of airport capacity and to the efficient
use of existing airports. The largest three airports, in terms of aircraft operations, are
Dallas-Fort Worth (DFW), Chicago O’Hare (ORD), and Hartsfield Atlanta International
(ATL) airports. Delays at each of these airports exceed five minutes of delay per oper-
ation. ASC is currently a participant in airport development projects at DFW and ATL
and in a major program of airspace improvements in the Chicago metropolitan area,
which includes ORD and other airports.

A number of airport development projects at other airports have been completed or are
now underway. Twenty-five runway projects at the 100 busiest airports have been com-
pleted over the last four years. Over ninety runway projects are planned, proposed, or
currently under construction (including 42 new runways and 49 runway extensions).

Airspace Capacity Initiatives

Airspace redesign and new operational procedures are vital to the efficient use of air-
borne capacity. Because air transportation is a dynamic industry, the FAA adjusts air-
space structure and procedures to meet changing traffic demands.

The recent implementation of a new arrival enhancement procedure (AEP) at Los
Angeles International Airport (LAX), which was cited as the Air Traffic Control
“Accomplishment of the Year,” is an example of how technological, organizational and
procedural changes work together to further FAA’s goals. Other airspace studies are
underway, including the National Airspace Redesign, the West Coast Airspace Analysis,
and deployment of area navigation routes in several areas.

New operational procedures are being developed for en route, oceanic and termi-
nal/approach environments. These include, respectively, the North American Route
Program and the Three-Dimension User-Preferred Trajectories Flight Trials; Reduced
Vertical and Horizontal Separation Minima programs in North Atlantic and Northern
Pacific airspace; and, new area navigation departure procedures at LAX, the removal of
the 250-knot speed limit for departures from Houston Class B airspace, and simultane-
ous offset instrument approaches at airports with closely spaced parallel runways, such
as San Francisco International Airport.

EXECUTIVE SUMMARY
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NAS Modernization

NAS Modernization continued in 1999, advancing multi-year projects to enhance capac-
ity by developing and installing new equipment. These projects are broadly categorized
in three functional areas: communications, navigation and surveillance systems; weather
detection and reporting systems; and, air traffic decision support systems. Because mod-
ernizing the NAS has inherent risks, the FAA has developed two strategies, Free Flight
Phase 1 and Safe Flight 21, to reduce technical and financial risks through the limited
implementation of selected technologies for evaluation prior to their full implementation.

Other Important Developments

The rapid growth of the use of regional jets, the result of the changeover of the com-
muter/regional airline fleet from propeller-driven aircraft, is changing the distribution of
traffic in the NAS. Because regional jets can fly at higher altitudes, the number of
aircraft using high altitude airspace may increase more rapidly than traffic as a whole.
The FAA will have to adjust air traffic control sectors if demand for airspace shifts from
low altitude to high altitude sectors.

The rapid increase of commercial space launches will provide new challenges to the FAA.
In the past, commercial space launches have had little impact of the NAS because of the
infrequency of their occurrence and because most launches have occurred within restrict-
ed military airspace. But now, new inland launch sites are being evaluated and reusable
launch vehicles, which may take off, re-enter under power, and land on conventional
runways, are being considered. Accommodating these new users will require develop-
ment of appropriate procedures and the imposition of restrictions on other NAS users.

The ACE Plan summarizes the FAA’s responses to the continuing challenges of aviation
in this century and its plans to accommodate continued growth in the next century.
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1 THE TRANSITION TO AIR TRAFFIC MANAGEMENT

The ACE Plan is a forward-looking document that describes the FAA’s initiatives to
expand airport and airspace capacity. But this year, on the brink of the second century
of aviation, we are also taking a brief look back. The cover of the 1999 ACE Plan shows
an air route traffic control center (ARTCC) from the mid 1950’s and today’s Air Traffic
Control System Command Center (ATCSCC). These facilities represent the FAA at two
turning points in aviation history.

1.1 Introduction

In 1959, more than 50 million passengers flew between the major cities of the conti-
nental United States. They flew in DC-7s and Lockheed Constellations, at about 325
miles per hour at 23,000 feet. Flying from New York to Los Angeles took almost eight
hours. But the aviation system was on the cusp of enormous change. In the previous
year, two momentous events had taken place.

First, the Congress passed the Federal Aviation Act, which created the Federal Aviation
Authority (the FAA was renamed the Federal Aviation Administration when the
Department of Transportation was created in 1967). Congress gave the new authority
sole responsibility for a common civil-military system of air navigation and air traffic
control. And on December 10, 1958, National Airlines inaugurated domestic jet service
on its New York-Miami route. Shortly thereafter, American Airlines became the first air-
line to provide transcontinental jet service, setting a new time record of four hours and
47 minutes from New York to Los Angeles. Almost overnight, B-707s and DC-8s
replaced fleets of DC-7s and Constellations. Jet aircraft would revolutionize air travel
and the FAA’s air traffic control system.

The changes continued in 1959. The Civil Aviation Authority had established positive
control over all continental airspace above 24,000 feet in 1957 (later expanded to all
airspace between 18,000 and 60,000 feet). Under positive control, pilots are required to
file flight plans, fly along designated airways and under Instrument Flight Rules regard-
less of weather conditions. But using estimates of aircraft positions required separation
distances that used too much airspace for the system to handle the steadily increasing
volume of traffic. Radar made positive control practical by enabling controllers to
reduce separation distances between aircraft, since the separations were based on actu-
al distances, not estimates. But positive control still required extensive voice commu-
nications between pilot and controller for position reports of specific aircraft. Not until
second generation radar could identify the location of a specific aircraft was the mod-
ern system born.'! The first second generation radar was installed in September 1959,
just as jet aircraft were being introduced. Primary and secondary radar and positive
control are still at the heart of today’s air traffic control system.

In the past year, well over 600 million passengers flew in the United States. Today’s qui-
eter jets fly at 650 miles per hour and at 40,000 feet. Yet today, as in 1959, the aviation
environment is about to change, again as the result of new technology. The Global
Positioning System (GPS), already commonly used in oceanic and en route airspace,
when augmented by ground stations will provide approach and landing navigation and
guidance, largely replacing the existing ground-based navigation system.

1 Second generation radar combines primary radar, which provides surveillance of all aircraft in an area, with secondary radar,
which, in conjunction with a transponder, identifies specific aircraft.



Two major developments in GPS navigation took place in 1999. First, the Johns
Hopkins Applied Physics Laboratory released a long-awaited study on the use of GPS
as the sole means of navigation, that is, with no backup systems. This will, once ratified
by the FAA, permit the decommissioning of most of the current ground-based navaids.
The second development was the announcement of an agreement to add additional sig-
nals to the next series of GPS satellites, to be launched in 2003 and 2007. Using these
additional signals will increase the availability and integrity of the basic GPS signals.
Both of these developments, along with the FAA’s continuing work on the Wide Area
Augmentation System and the Local Area Augmentation System, move the everyday use
of GPS navigation ever closer.

Equally important as the coming of GPS is that the philosophy of positive control,
in which pilots are directed by controllers, is moving to the new idea of air traffic man-
agement, where decisions are made collaboratively between dispatchers and air traffic
managers.

At this turning point, the Command Center is leading the FAA into the era of air traffic
management. The Command Center’s key traffic management program, Collaborative
Decision Making (CDM), is a blend of technology and the new philosophy of air traf-
fic management. The technology facilitates the cooperation, but it is the willingness of
all parties to work together that makes a new system possible. The history of the
Command Center itself gives a preview of how a collaborative system can work. The
FAA first had to develop a system for its centers (ARTCCs) to work together to maxi-
mize system efficiency.

1.2 From Flow Control to Collaborative Decision Making

The Command Center was established in 1970 to integrate the functions of several air
traffic control programs. But it was one of those programs, central flow control, which
marked the first change in the philosophy of air traffic control that would eventually lead
to CDM. Later in 1970, the FAA established the Central Flow Control Facility (CFC) with
a new mandate: to monitor air traffic demand in the air traffic control system as a whole
and suggest solutions to optimize traffic movement throughout the system.

The new facility’s operation was based on flow control, the restriction of the movement
of aircraft from the control of one center to another (such as increasing separation dis-
tances between aircraft and keeping planes on the ground until they could fly to their
destination without en route delay). Flow control had long been used by the individ-
ual centers to control traffic within their own airspace—but central flow control would
extend that to multi-center monitoring and restrictions.

Central flow control was a response to the inefficiencies of an air traffic system with 21
centers, in which no one center had enough information about weather and traffic to
make judgments based on the overall condition of the air traffic system. This resulted,
far too often, in isolated instances of congestion spreading to disrupt the flow of
aircraft throughout the system. When the sole responsibility for flow control was in the
individual centers, each center made decisions from the limited perspective of its own
control area. The individual centers tended to be defensive and to impose more restric-
tions on air traffic than were warranted by actual circumstances. When a buildup in
traffic forced one center to restrict the number of incoming aircraft from an adjacent
center, that center, fearing an impending traffic buildup in its own area, would institute
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restrictions against yet another center. With each center in turn acting defensively,
the restrictions could quickly spread throughout the system.

Central flow control short-circuited this process by providing the key ingredient that was
missing: contemporaneous information about traffic, capacity, and weather in the entire
system. Linked to all 21 centers, the facility identified potential trouble spots and sug-
gested solutions, such as flow control or aircraft rerouting, to the centers. At that time,
the individual centers retained the authority to issue flow restrictions, but their decisions
were now more likely to be based on a true picture of the overall air traffic system.

The central flow control system worked well from the beginning and played a vital role
in maintaining the safety of the air traffic control system in the aftermath of the con-
trollers strike in 1981. It provided direct benefits to industry through more efficient
routings, improved service to air travelers by eliminating air traffic bottlenecks, and
assisted the FAA in managing the air traffic control system by safely balancing air
traffic demand with system capacity.

Since the Central Flow Control Facility was established, its monitoring and analysis sys-
tems have been continuously improved. In 1977 and again in 1983, its computer hard-
ware was upgraded to handle increasing air traffic. In 1987, CFC began using the
Aircraft Situation Display (ASD), which provided traffic managers with a near real-time
visual display of en route aircraft, nationally, regionally, or to a specific airport terminal
area. The next year, ASD was augmented with Monitor Alert, which analyzed flight
plans and projected when and where airspace congestion might occur. The Enhanced
Traffic Management System, which could predict nationwide air traffic demand,
enabling traffic managers to take corrective action, was installed in 1990.

But the CFC monitored weather as well as traffic, so weather systems have also been
improved. In 1992, Meteorologist Weather Processors were installed at the 21 en route
centers and the central flow control facility, providing controllers with weather data
from the National Weather Service, FAA radars and a privately-operated satellite. More
recently, the FAA announced plans to develop the Weather and Radar Processor, a more
advanced weather data processing system.

Finally, the CFC, along with the rest of the Command Center, was relocated from its
cramped, outdated facility at FAA’s Washington Headquarters to a new state-of-the-art
air traffic management center building at Herndon, Virginia. Eleven large screen pro-
jection systems provide controllers with a near real-time picture of air traffic and weath-
er throughout the National Airspace System (NAS). In an innovative strategy, the FAA
is leasing the building, equipment and computer services, enabling it to adopt new
technologies without making new purchases.

But most importantly, the idea of central flow control works. The technological
advancements in monitoring traffic and weather have helped, but its success has been
based on the willingness of the centers and the CFC to work together. Over the years,
they have learned how to work collaboratively, towards a common goal of minimizing
congestion while maximizing the overall use of the system. Now the FAA is using the
same philosophy to work with NAS users.



1.3 Collaborative Decision Making and Ground Delay Programs

Collaborative Decision Making is a joint FAA/industry initiative to improve traffic flow
by sharing information on airport demand and capacity and cooperating in shared deci-
sion making. CDM’s key feature is the CDMNet, an intranet that permits the exchange
of real-time information between NAS users and FAA facilities. CDMNet serves as the
communications link between airline operational control centers (AOCs) and the
Command Center. The AOCs send schedule updates over the CDMNet to the Volpe
National Transportation Center. Volpe consolidates the updates with other NAS
information and sends out an aggregate demand list (ADL) to the Command Center
and the AOCs. ADLs are sent out every five minutes, providing an accurate picture of
actual demand.

Both airlines and the Command Center use a software package called Flight Schedule
Monitor (FSM) to view the ADLs. FSM displays arrival demand, airport acceptance rates,
specific flight information and other pertinent NAS information. With this common sit-
uational awareness, NAS users are able to understand, and participate in, the Command

Center’s traffic management decisions.

THE TRANSITION TO
AIR TRAFFIC MANAGEMENT

The Command Center continuously monitors the NAS for situations where arrival
demand may exceed airport capacity and implements Ground Delay Programs (GDPs)
to deal with the imbalances. A GDP delays an aircraft on the ground at
its airport of origin and assigns specific delayed departure times to all aircraft bound
for a congested airport, so that arrival demand does not exceed arrival capacity. Airport
arrival capacity may be reduced because of weather, a runway closure, equipment out-
ages, or for other reasons. Weather remains the primary cause of GDPs. When assess-
ing the need for a weather-related GDP, the Command Center consults with at least two
AOCs as well as with the FAA facilities in the region. When a consensus forecast is
reached and reduced arrival acceptance rates determined, a specialist sends out a CDM
advisory to all participants, enough in advance of the actual GDP that they have enough
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time to reduce demand by canceling or delaying flights, possibly avoiding the GDP
altogether. New ADLs reflect the cancellations and other schedule changes.

The Command Center’s primary goals during a GDP are to allocate available slots in a
fair and equitable manner, to ensure that all allocated slots are used, and to allow NAS
users to decide which specific flights use each slot. CDM uses a system called distrib-
uted planning to accomplish these goals. When arrival capacity is reduced, the limited
arrival times must be rationed. FSM uses an allocation scheme called Ration by
Schedule, which assigns each flight a controlled time of arrival (or slot). Each flight,
including those that have been cancelled or delayed, is assigned a slot based on its orig-
inal time of arrival (this is to ensure that airlines are not penalized for providing cur-
rent information). FSM uses programs called substitution and compression to ensure
that all slots are used. The Command Center is concerned only with the overall
demand/capacity balance, but airlines consider some flights more important than others,
for a variety of economic and operational reasons. Substitution permits an airline to
move a selected flight into a slot that is open because the flight to which that slot had
been assigned has been cancelled or delayed.

Sometimes, however, an airline will own a slot that it cannot use. Compression, or
bridging substitutions, allows an airline with a later slot to move a flight into the open
slot. The slot opened up by the moved flight is offered back to the original airline for
its use, and then to other airlines if it cannot be used by the original airline. The com-
pression algorithm gives priority to the owner of the slot until it assigns a flight to
another open slot. The compression process cascades through the flight schedule,
benefiting all airlines and reduces overall GDP delays.

FSM provides the technology that facilitates the iterative process that makes it possible
in real time, but it is the cooperation of the airlines that is the key to a successful out-
come. NAS users provide input into traffic management decisions to ensure that limited
resources are used in a manner that accommodates individual business needs. All CDM
participants have the flexibility to make their own operational decisions. Substitution
and compression allow each airline to use the slots allocated to it in a manner that best
meets its individual business needs. If conditions change, the specialist can change the
parameters of the GDP and a new list of controlled times is issued. The users are again
given the opportunity to make cancellations and substitutions before the next com-
pression. In less than 20 minutes; the revised GDP is in full operation. The Command
Center monitors the GDP through completion or until it can be cancelled because of
improving conditions.

CDM was initially tested at San Francisco International Airport, beginning in January
1998. Delays during ground delay programs were reduced by 15 percent during the
experimental period. CDM was extended to all U.S. airports in September 1998 and is
fully operational today.



CHAPTER 2:
NATIONAL AIRSPACE SYSTEM
ACTIVITY AND DEMAND



ACE 1999 PLAN

NATIONAL AIRSPACE SYSTEM
ACTIVITY AND DEMAND

2 NATIONAL AIRSPACE SYSTEM ACTIVITY AND DEMAND

Traffic in the NAS is growing steadily. This increasing demand is placed on an aviation
system where key airports are already frequently congested. Aviation in the United
States includes a number of diverse participants: passenger airlines, commuter/regional
air carriers, cargo airlines, the military, and general aviation operators. In 1998, there
were 86 U.S. commercial airlines, of which 62 were passenger airlines and 24 were all-
cargo carriers. By 2010, the number of air carrier jet aircraft is expected to increase by
almost 60 percent, to 8,360. This chapter provides information on current and project-
ed aviation activity, and the different segments of the aviation community.

Aircraft operations, passenger enplanements, air cargo tonnage, and the number of
active aircraft are all indicators of aviation activity and demand for FAA services. This
section describes trends in these indicators.

2.1 U.S. Aircraft Operations and Passenger Enplanements

Over the past five years, the number of passenger enplanements has grown faster
than aircraft operations, primarily due to increasing load factors. From 1993 to 1996 the
number of aircraft operations in the U.S. remained stable at approximately 62 million,
then increased to an estimated 65.3 million in 1998, a 5.3 percent increase over the five-
year period. Air carrier and regional/commuter enplanements on the other hand,
increased steadily from 516 million in 1993 to an estimated 643 million in 1998, a 25
percent increase.

The FAA forecasts aircraft operations to increase to 81.2 million by 2010, an increase of
24 percent, and for enplanements to increase to 991 million, an increase of 54 percent.?
The continued higher growth predicted for passenger enplanements is primarily due to
a projected increase in seating capacity for air carrier aircraft. Figure 2-1 illustrates the
trend in aircraft operations and passenger enplanements nationwide.

Figure 2-1: Trends in Operations and Enplanements, FY 1993-2010
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93|94|95|96|97|98 99|00|O1|OQ|O3|O4|05|06|O7|08|09|10
2 U.S. Department of Transportation. FAA Aerospace Forecasts Fiscal Years 1999-2010, March 1999. Table 11 - U.S.

Commercial Air Carriers and Regionals/Commuters, Total Scheduled U.S. Passenger Traffic.



2.1.1 Operations and Enplanements at the 100 Busiest Airports

Operations and enplanements for the 100 busiest airports in the U.S., as measured by
1998 passenger enplanements, are shown in Appendix A. Because of the concentration
of commercial traffic at larger airports and the dispersion of general aviation (GA) traf-
fic across a wide range of airports, these 100 airports accounted for more than 95
percent of passenger enplanements in 1998, but only 42 percent of operations.

The number of operations at the 100 busiest airports increased from 25.4 million in
1993 to 27.4 million in 1998, a 6.7 percent increase over the five-year period. Over the
same period, the number of enplanements increased from 480 million to 610 million, a
27 percent increase. However, over the last year the increasing traffic trends at the 100
busiest airports have slowed. From 1997 to 1998, the number of operations at the 100
busiest airports increased less than one percent, while the number of enplanements
increased 2.6 percent. By 2013, operations at the 100 busiest airports are projected to
increase to 37.5 million and enplanements to 1 billion.?

2.1.2 Busiest and Most Rapidly Growing Airports

The most rapidly growing airports are those where capacity constraints will most likely
have an impact in the near future. Figures 2-2 and 2-3 show the 10 airports with the
most operations and enplanements, respectively, in 1998.

Figure 2-2: Ten Busiest U.S. Airports, by Operations, FY 1998

AIRPORT OPERATIONS
Dallas-Fort Worth Intl (DFW) 944,647 | D’-
Chicago O'Hare Intl (ORD) 888,333 | »)
Hartsfield Atlanta Intl (ATL) 831,805 | )-)-
Los Angeles Intl (LAX) 786,364 | )}
Miami Intl (MIA) 536,852 | 1)
Detroit Metropolitan Wayne County Intl (DTW) 531,334 | b}
Phoenix Sky Harbor Intl (PHX) 522,563 | )é-
Metropolitan Oakland Intl (OAK) 515,926 | b-)-
Boston Logan Intl (BOS) 511,903 | )-)-
Lambert-St. Louis Intl (STL) 505,555 | M-
QOO;OOO 400;000 | GOO;OOO 800;000

3 FAA Office of Aviation Policy and Plans, Statistics and Forecast Branch (APO-110).
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Figure 2-3: Ten Busiest U.S. Airports, by Enplanements, FY 1998

AIRPORT ENPLANEMENTS

Hartsfield Atlanta Intl (ATL) 35,254,849 | ﬁ

Chicago O'Hare Intl (ORD) 34,275,979 | ﬁ
Los Angeles Intl (LAX) 29,124,323 | ﬁ
Dallas-Fort Worth Intl (DFW) 28,423,672 | h
San Francisco Intl (SFO) 19,205,448 | f4
Miami Intl (MIA) 18,239,342 | #
Denver Intl (DEN) 17,325,676 | f4
Newark Intl (EWR) 16,112,546 | f4
Detroit Metro Wayne County Intl (DTW) 15,456,583 | h
Phoenix Sky Harbor Intl (PHX) 15,412,536 | ﬁ
| 6,00(:),000 | 1 Q,OO:0,000 | 1 8,00:0,000 24,00:0,000 30,00:0,000 |

Figure 2-4 lists the 10 airports with the greatest projected increase in the percentage of
operations between 1998 and 2013. Only three of these airports are considered large-
hub commercial service airports today (airports with more than one percent of all
enplanements).

Figure 2-4: Ten Fastest Growing U.S. Airports, by Percentage Increase in Operations,
FY 1998-2013

Operations (Fiscal Year)

Airport ID 98 Rank* 1998 2013 % Change
Southwest Florida Regional RSW 99 67,291 133,181 97.9%
Ontario Intl B ONT 81 142,296 049662  765%
bity of Colorado SprirV]gs Municipal V(VZOS 63 173,?73 301,767 '742% 7
Orlando Intl ) Mco o7 363,285 624,350  719%
Sacramento Metroporlwrtan VSVMF 72 159,860 258,860 698%
AManchester - VI\V/\HT 94 100,617 169,294 683%
AHouston Intercontiﬁéntal ViAH 18 440,088 739,100 680% A
.McCarran Intl - ”LAS 14 461949 771,991 6’71% 7
Reno Cannon Intl RNO 70 156,008 258,108  66.4%
Stand\ford Field - VVSDF 64 172,100 278,681 ””(73717.79707/0 ‘

* Ranked by 1998 Fiscal Year Operations

Note: Airports in bold are considered large-hub airports today.

Figures 2-5 and 2-6 show the 10 busiest airports in 2013, based on projected operations
and enplanements, respectively. The four busiest airports in 1998 are expected to
remain the busiest in 2013." Figure 2-7 lists the 10 airports with the greatest projected
increase in the number of operations from 1998 to 2013. All of these are large-hub air-
ports, indicating that pressure on these already congested airports will continue to grow
over the next 15 years.

4 The four busiest airports, in terms of projected operations and enplanements in FY 2013, are Dallas-Fort Worth, Hartsfield
Atlanta, Los Angeles, and Chicago O'Hare.



Figure 2-b: Ten Busiest U.S. Airports, by Projected Operations, FY 2013

Operations (Fiscal Year)

Airport ID 98 Rank* 1998 2013 % Change
Dallas-Fort Worth Intl DFW 1 944,647 1,368,679 44.9%
ATL 3 """""" 831,805 46.6%
LAX 4 """""" 786,364 45.7%
ORD Q """""" 888,333 24.0%
PHX 7 """""" 522,563 51.8%
MA 5 """""" 536,852 45.7%
LAS 14 """"" 461,949 67.1%
oW 6 """""" 531,334 43.2%
IAH 18 """"" 440,038 68.0%
.!‘\/Imneapolis-St. Paul Intl MSP 12 481,220 724,119 50.5%

* Ranked by 1998 Fiscal Year Operations

Figure 2-6: Ten Busiest U.S. Airports, by Projected Enplanements, FY 2013

Enplanements (Fiscal Year)

Airport ID 98 Rank* 1998 2013 % Change
H d Atlanta Intl ATL 35,254,849 67.2%
‘Hare Intl H H ORD 34,275,979 50.6%

‘s Intl LAX 29,124,323 76.1%

‘Worth Intl DFW 28,423,672 68.4%

‘ MIA 18,239,342 85.6%

SFO 19,205,448 63.8%

PHX 15,412,636 96.2%

LAS 14,393,296 106.2%

{ropolitan Wayne Cou'r‘w DTW 15,456,583 91.6%

.I‘-|ouston ‘I'r‘wk‘tercontinental """""" IAH 14,126,938 28,48é,904 101.7%

* Ranked by 1998 Fiscal Year Enplanements

Figure 2-7: Ten Fastest Growing U.S. Airports, by Projected Increase in the Number of Operations,
FY 1998-2013

Operations (Fiscal Year)

Airport ID 98 Rank* 1998 2013 Increase in Ops
Dallas-Fort Worth Intl DFW 1 944,647 1,368,679 424,032
HartsﬂeIdAtIanta Intl ATL 3 831,805 1,21 9,59; """"" 387,792
LosAngeIes Wt LAX 4 786,364 1,1 45,78;2 """"" 359,420
McCarranIntI LAS 14 461,949 771,95% """"" 310,042
.I:|‘;L‘J;‘tgr'1‘"I'r‘wk‘tercontinental """""""" IAH 18 440,038 739,1 OO """"" 299,062
PhoemxSky Harbor Intl | I;’HX 7 522563 793,0(35 """"" 270,442
Orlando Intt ~ mMco o7 363,285 624,350 261,065
NCNi.H‘cHi}lur;;t‘iu-'Northern Kentucky Inﬁ """""" CVG 19 437716 695,8;’7 """"" 257,631
M|am||ntl """""""""" MIA 5 536,852 782,25% """"" 245,369
aneapohs—St Paullntl | MSP 12 481,220 7241 19 """"" 242,899

* Ranked by 1998 Fiscal Year Operations
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2.2 Air Cargo

Air cargo is transported in the baggage compartments of scheduled passenger aircraft
and by all-cargo aircraft. In 1998, there were approximately 1,500 all-cargo jet aircraft
worldwide. Boeing projects that the world jet freighter fleet will nearly double by 2018.
Airbus predicts an even greater increase in the freighter fleet, to 3,400 by 2018. Both
manufacturers predict that approximately 75 percent of the dedicated cargo fleet will
be converted passenger planes.

Most all-cargo flights are scheduled during off-peak periods and do not substantially
contribute to airport congestion and delay problems. Figure 2-8 lists the top 25 U.S.
airports by tonnage of cargo loaded and unloaded for 1996, 1997, and 1998, and the
percentage change in tonnage from 1997 to 1998. The tonnage shipped at these 25
airports increased three percent from 1997 to 1998. Indianapolis experienced the most
growth, with a 23 percent increase from 1997 to 1998, due to the initiation of service
by a large air cargo carrier and an apron expansion allowing another carrier to increase
its air cargo operation.

Figure 2-8: Top 25 U.S. Airports by Total Cargo

Thousands of Metric Tons* % Change

City Airport ID 1996 1997 1998 1997-1998
Memphis, TN Memphis Intl MEM 1,934 2,233 9 6%
.Los Angeles, CA Los Angeles Inﬂ”' LAX 1,'719 VVVVV 1,873 . V -
.Miam\, R Miami Intl MIA 1,'710 VVVVV 1,766

VNew York, NY John F. Kennedyr\rrﬁl”” JFK 1,636 77777 1,668 -4%
Chicago, TR Chicago O'Hare Intl VVVVV ORD : 1,260 1,407 S%
.Louisvi\le, Ky Standiford Field SDF : 1,369 1,346 4%
Anchorage, AK Anchorage Intl ANC : 1,269 1,260 Q%
.Newark, N Newark Intl EWR 958 VVVVV 1,043 5%
Atlanta, eA Hartsfield At\antrarir%’rtlrw ATL 800 77777 865 5%
VDayton, oH Dayton Intl DAY 767 ...... 813 10%
Almdianapolis, N Indianapolis Intl IND 609 VVVVV 663 23%
.Dal\as/Ft. Worth, TX VVVVV Dallas-Ft. Worth Intl DFW 775 ...... 811 ”-717")/(')”
San Francisco, CA VVVVVVV San Francisco \n;[i VVVVVV sFO '7 12 VVVVV 780 7:175/473”
bak\and, cA Metropolitan Oak\rarr{drir%tl OAK 615 ...... 678 3%
fo\edo, oH Toledo Express TOL 345 77777 521 3%
VPh\IadeIphia, PA Philadelphia Intl PHL 494 77777 486 5%
ADemver, co Denver Intl DEN 890 VVVVV 437 Q%
.Honolulu, T Honolulu Intl HNL 486 VVVVV 501 7-71717‘7)/(')”
.Boston, ma Boston Logan Inﬂ VVVVVVV BOS 406 VVVVV 449 704%
éeattle/Tacoma, WA VVVVV Seattle-Tacoma Irnrtrl VVVVV SEA 388 VVVVV 394 9%
bntar\o, cA Ontario Intl ONT 396 VVVVV 419 -Q%
VMinneapo\is/St. PEaVLJIV,V!\V/IVIV\I Minneapolis-St. Paullnﬂ MSP 361 ...... 379 -4%
Cincinnat\, oH Greater Cmcinnartrirlrnrtrlw CVG 289 VVVVV 363 7”17")/(')”
Washington, oc Washington Du\lérsrirrﬁlw AD 309 VVVVV 350 7”17")/(')”
.Houston, ™ George Bush Intrerrrcrorrrfrtirnental IAH 310 VVVVV 328 8%
Total 20,257 21,826 22,394 3%

* Loaded and unloaded freight and mail in thousands of metric tons.

Source: Airports Council International (ACI) Traffic Data: World Airports Ranking by Total Cargo 1998



2.3 Regional Jet Aircraft

The large increase in the number of air carrier jet aircraft projected to be operational
by 2010 is partially due to the increasing number of regional jets, expected to increase
nearly six fold in the next 12 years, from 206 in 1998 to 1,195 in 2010.5 The region-
al/commuter airline industry consists of air carriers that provide regularly scheduled
passenger service with fleets that are primarily composed of aircraft with 60 seats or
fewer, but up to 90 seats. Its main role is to provide feeder service to large hubs served
by the major commercial air carriers.

Over the past several years, there has been a relatively rapid changeover of the com-
muter airline fleet from propeller-driven to jet aircraft. This fleet conversion allows the
commuter airlines to extend their route structures to cities previously beyond the range
of propeller aircraft, serve non-stop markets previously too small for direct service, and
reduce the travel time in markets they already serve. The changeover from propeller to
regional jet aircraft is expected to continue and accelerate, as passenger acceptance of
jet aircraft has proven higher than for propeller aircraft.

From 1997 to 1998, regional/commuter enplanements increased 7.3 percent, compared
to a 2.0 percent increase in all commercial enplanements. The regional/commuter air-
craft fleet is projected to increase 2.9 percent annually, from 2,039 aircraft in 1998 to
2,886 in 2010, a total predicted increase of 42 percent. The shift to regional jets and
larger propeller-driven aircraft will result in significant increases in the number of air-
craft with 40 or more seats, enabling an 87 percent increase in regional/commuter
enplanements by 2010.° Figure 2-9 shows the distribution of aircraft by number of seats
in 1998 and projections for 2010.

Figure 2-9: Seat Capacity Mix of Regional/Commuter Aircraft—1998 vs. 2010

2700 2010
2,886 Aircraft NUMBER OF SEATS

[ Less Than 156
2,100

908 [ 15-19
2,039 Aircraft [ 20-40
1,500
B More Than 40
900
300

The use of regional jets by the commuter carriers has changed the distribution of traffic
in the NAS. Regional jets can fly at higher altitudes than the propeller aircraft they are
replacing. As this transition occurs, the number of aircraft using high altitude airspace
may increase proportionately. In turn, the number of aircraft using low altitude airspace
may decrease. The FAA will have to adjust air traffic control sectors if demand for
airspace shifts from low altitude to high altitude sectors.

5 U.S. Department of Transportation. FAA Aerospace Forecasts Fiscal Years 1999-2010, March 1999. Table 17 - U.S.
Commercial Air Carriers, Jet Aircraft.

6 Ibid, Table-22
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The changeover to regional jet aircraft will also affect terminal area airspace sectors.
Controllers frequently assign departing propeller aircraft divergent headings from jet air-
craft, since they will use a different altitude or route to exit the terminal area airspace.
Divergent headings are used to increase departure runway capacity since in-trail sepa-
rations are not required. With fewer propeller aircraft, the opportunity to use divergent
headings is reduced. Terminal area airspace congestion may increase as more aircraft
use routes that lead to high altitude airspace. In addition, many runways currently used
by propeller aircraft may be too short to be used by regional jets.

2.4 General Aviation

General Aviation includes all segments of the aviation industry except commercial air
carriers and the military. There were an estimated 194,826 active general aviation and
air taxi aircraft in the U.S. in 1998. The FAA projects that the number of active GA air-
craft will increase 13 percent by 2010, with business use expanding more rapidly than
personal use of GA.” This projection assumes production of over 4,000 new GA aircraft
and the retirement of approximately 2,000 older aircraft, annually.®

2.4.1 General Aviation Roadmap

The National Aeronautics and Space Administration (NASA) and the FAA have devel-
oped a strategic plan called the General Aviation Roadmap to stimulate the production
and availability of safe, affordable, and fast GA aircraft over the next 25 years. The over-
all goal of the GA Roadmap initiative is to “enable doorstep-to-destination travel at four
times the speed of highways to 25 percent of the nation’s suburban, rural, and remote
communities in 10 years and more than 90 percent in 25 years.”

2.4.2 Small Aircraft Transportation System

One of the key elements of the GA Roadmap is the development of an intermodal, per-
sonal, rapid transit air travel system called the small aircraft transportation system
(SATS). As envisioned by NASA and the FAA, the SATS aircraft will be faster, quieter,
and more affordable than the GA aircraft currently in operation. Digital data link radios
will bring real-time graphical weather and traffic information into the cockpit for dis-
play on satellite navigation moving maps. Coupled with the wide availability of GPS-
based instrument approaches that provide access for landings in all but the most severe
weather conditions, and the use of Automated Dependent Surveillance—Broadcast
(ADS-B) systems for air traffic separation and sequencing, these new aircraft will allow
more people to fly directly to their destinations.

Only 22 percent of public use airports are now equipped for precision instrument
approaches. When precision approaches are possible at most public-use airports, new
GA aircraft will increase access to suburban and rural communities that are currently not
well served by hub-and-spoke facilities. Direct flights from any airport to suburbs and
rural areas without passing through a hub airport will be commonplace, thus freeing up
capacity at larger, capacity-constrained airports. In this way, traffic will increase at small,
under-utilized airports, helping to relieve congestion and reduce delays at over-utilized
airports. NASA and the FAA will involve various universities, manufacturers, and States
in the development of SATS demonstration projects over the next decade.

7 U.S. Department of Transportation. FAA Aerospace Forecasts Fiscal Years 1999-2010, March 1999. Table 23 - Active General
Aviation and Air Taxi Aircraft.

8  Ibid, page V-15.



CHAPTER 3:
MEASURING SYSTEM CAPACITY
AND PERFORMANCE



ACE 1999 PLAN

MEASURING SYSTEM CAPACITY
AND PERFORMANCE

3 MEASURING SYSTEM CAPACITY AND PERFORMANCE

Capacity-enhancing programs, such as airport expansion, the modernization of air traffic
control equipment, and the development of more efficient air traffic control procedures,
are targeted at improving NAS performance. This chapter reports on four aspects of sys-
tem capacity: delay, flexibility, predictability, and access. Trend information is provid-
ed where available, and a few key FAA strategies for enhancing each aspect of capacity
are described. Figure 3-1 lists FAA capacity goals addressing each of these four aspects
of system performance.

Figure 3-1: FAA Capacity Goals

DELAY

Air Traffic Volume

* Reduce delays due to air traffic volume.

Equipment

* Reduce delays due to equipment outages.

* Putinto operational service 100 percent of the integrated systems needed to increase the safety, capacity, and
efficiency of the NAS.

* Maintain operational availability of facilities required to provide automation, communication, navigation/landing,
surveillance, and weather capabilities.

Weather

* Reduce delays due to weather.

Airports

* Increase system capacity attributable to runways at the 25 busiest airports.

* Maintain in good or fair condition at least 93 percent of runways at all commercial service and reliever airports,
as well as selected general aviation airports.

FLEXIBILITY

Increase System Flexibility
* Reduce the number of published ATC-preferred routes.

* Increase the number of flight segments that aircraft are able to fly off ATC-preferred routes.

PREDICTABILITY

Increase System Predictability

* Increase the predictability of ground movement times.

ACCESS

Increase User Access

» Plan and develop a national system of airports that are accessible to 98 percent of U.S. residents.

* Increase the number of runways that are accessible in low visibility conditions.

The goals in this figure are reported in various documents, including the FAA Performance Plan, ATA Performance Plan, and the

DOT Performance Plan.



3.1 Delay

Delay, the difference between actual travel time and unimpeded travel time, is the tra-
ditional measure of NAS performance. Increased delays in 1998 through mid-1999 have
caused the FAA to step up the pace of delay prevention measures.

3.1.1 Delay by Cause: Weather, Equipment, and Volume

Approximately 306,000 flights were delayed 15 or more minutes in 1998, an increase of
nearly 25 percent from 1997, based on data from the FAA’s Operations Network
(OPSNET).” The primary causes of delay were weather and terminal traffic volume.
Figure 3-2 shows trends in the distribution, by cause, of flights delayed 15 minutes
or more.

Figure 3-2: Delay by Cause, by Calendar Year

OPERATIONS D Volume . Equipment . Weather . Runway . Other
QO0,000—-
150,000—-
100,000—-
50,000—-
1994 1995 1996 1997 1998

Source: OPSNET

As of the publication date of this Plan, 1999 delay data for the entire calendar year is not available.

The large increase in delays from 1997 to 1998 was primarily the result of a 36 percent
increase in weather-related delays. Weather delays, as a percentage of all delays,
increased from 68 percent to 74 percent.

3.1.2 Delay By Phase of Flight
Delays may take place during any phase of a flight. Figure 3-3 portrays the phases of
a flight and identifies potential causes of delay.

9  Operations Network (OPSNET) is an FAA delay reporting system. The data is derived from observations by FAA personnel,
who manually record aircraft that are delayed by 15 minutes or more. Aircraft that are delayed by less than 15 minutes are
not recorded.
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Figure 3-3: Anatomy of a Flight

Magnitude of  Typical Time
Phase of Flight Airline Action Potential Delay Causes Potential Delays of Flight
1 Pre-Departure File Flight Plan None None 0-30 days
2 Request Departure  Activate Flight Plan FAA Slot Assignment 0-180 mins 10-30 mins
3 Activate Departure  Request Push-Back FAA Approval Congestion 0-30 mins At Departure
Request Taxi in Taxiway
Clearance
4 Taxi Out Taxi Out Congestion on Taxiway Runway 0-60 mins 2-10 mins
Departure Queue
5 Take-Off Request Take-Off Congestion in Local and 0-1 min 1 min
Clearance Regional Airspace Congestion
on Runways
6 Climb Out Climb Out Congestion in Regional Airspace  0-3 mins 156-30 mins
7 Cruise Cruise Congestion in National Airspace 0-30 mins 0-14 hrs
Congestion at Destination Airport
8 Descent Descend Congestion in Local Airspace 0-15 mins 15-30 mins
Congestion at Destination Airport
9 Landing Landing None None 1 min
10 Taxi In Taxi In Gate Availability Taxiway
Congestion 0-30 mins 5-10 mins
11 Arrive at Gate Set Brake, Open Door None None None

Source: Landrum & Brown, Inc.

Figure 3-4 ranks 28 of the 30 large-hub airports (HNL and IAD are excluded)
by average minutes of delay for each phase of flight, based on data from the
Consolidated Operations and Delay Analysis System (CODAS)."” Newark International
and La Guardia had the highest taxi-out delay and the highest average delay for all
phases of flight, respectively.

10 CODAS is an FAA database and reporting system containing delay information by phase of flight for U.S. domestic flights. CODAS
contains actual times for gate out, wheels off, wheels on, and gate in. From this information, CODAS computes delays the flight
experiences as it moves through the national airspace system, broken down by phase of flight into gate delays, taxi out delays,
airborne delays, and taxi in delays. CODAS measures delay where it occurs in the NAS, and does not address why it happens.



Figure 3-4: Large-Hub Airports Ranked by Average Minutes of Delay—Calendar Year 1998

Taxi-Out Delay Airborne Delay Taxi-In Delay Delay Per Operation
Rank APT MIN/DEP APT MIN/ARR APT MIN/ARR APT MIN/OP
1 EWR 12.6 ATL EWR 10.8
0o LGA 10.3 EWR Lea 86
3 ATL 7.2 PHL AL 82
4 JFK 71 BOS PHL 75
5 SITL 6.9 LGA st 67
6 PHL 6.6 MSP JFK 66
7 IAH 6.2 SLC MSP 64
8 MSP 6.0 CcVG pTW 63
9 DTW 5.8 SFO BOS 62
. 0 ORD BT/ PIT aH 59
. "o DFW B2 CLT orRD 58
. 1o BOS 5.1 STL DFW 57
RER SFO 5.0 SEA sfo 56
. 14 CVG 5.0 ORD ove 53
‘ 5 PHX 4.5 JFK s.c 50
. 16 DCA 4.3 IAH MIA
. 17 MIA 4.1 DTW LAX
. 18 S|I@ 3.9 MIA PHX
. 19 CLT 8.7 DFW CLT
. 0 LAX 3.7 MCO PIT
‘ o1 | PIT 3.6 DCA SEA
. 20 LAS 3.4 DEN DCA
. 03 DEN 3.1 LAX DEN 38
. o4 SEA 3.0 PHX LAS 36
. o5 MCO 2.6 TPA mMco 3?
. %6 SAN 2.6 BWI SAN 29
‘ o7 | BWI 2.2 SAN BWI 27
. 08 TPA 1.7 LAS TPA 25

Excludes data for Honolulu (HNL)
Excludes data for Washington Dulles (IAD) which will be included in next year's ACE Plan

Definitions

Taxi-Out Delay - Actual taxi-out time minus unimpeded taxi-out time
Airborne Delay — Actual airborne time minus carrier submitted flight plan time
Taxi-In-Delay - Actual taxi-in time minus unimpeded taxi-in time

Delay Per Operation -— An operation is an arrival or departure. When calculating delay per operation, airborne delays are attributed

to the arrival airport and exclude air carrier delay due to late crew, baggage, or other carrier-related activity.

Source: CODAS

3.1.3 Identification of Congested Airports

The FAA considers an airport to be congested if the average delay per operation
exceeds five minutes. In 1998, 15 large-hub airports met that standard. The FAA con-
servatively projects that 21 large-hub airports will be congested by 2008. Airport capac-
ity was assumed to be unchanged in making those projections. In fact, a number of
these airports have runway projects under way or planned for the near future, which
should reduce delays. Figure 3-5 shows the number of operations for 1998, and pro-
jected operations for 2008, for congested airports.
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Figure 3-b: Large-Hub Airports Exceeding Five Minutes of Delay per Operation
Calendar Years 1998 and 2008

Year 1998 Year 2008 @ 1998 2008 @
Airport Airport Total Ops (1000) Total Ops (1000) Growth (%)

Atlanta Hartsfield Atlanta Hartsfield 1,089
VBoston Logan Boston Logan 5563
- Char\otte/DouglVarsrm 518
bincinnati VVVVVV Cincinnati 603
.Dal\asth. Worth Dallas-Ft. Worth 1,215
.Detroit VVVVVV Detroit 664
.Newark VVVVVV Newark 555
George Bush Interrcrc;nrtrlr George Bush Intrérrcrc;rrwtl 638
ANew York John F. Kéﬁﬁédy New York John F kéﬁnedy 399
S Los Angeles 989
.New York La Guar(rjizrir - New York La Gurarrrdrirar 372
- Miami 687
.Minneapo\is-St. Parurlww Minneapolis-St. Paul 640
Chicago OHare Chicago O'Hare 1,018
APh\IadeIphia VVVVVV Philadelphia 596
S Phoenix 678

VVVVVV Pittsburgh 539

VVVVVV Seattle 500
éan Francisco San Francisco 563
Sa\t Lake City Salt Lake City 488
st, Louis St Louis 585

(1) Assumes no capacity improvement
(2) Terminal Area Forecast

Source: CODAS

3.1.4 Strategies to Reduce Delay

Reducing flight delays is complicated by the steadily increasing number of aircraft oper-
ations throughout the NAS. In this environment, the FAA is striving to reduce delays
through a variety of approaches. Financing the construction of new runways increases
the capacity of existing airports, while new equipment expands the capability of the air
traffic system.

Adverse weather is the most common cause of delay. Although these delays are diffi-
cult to influence, the FAA is developing several automated weather information systems
to provide pilots and controllers with better information about upcoming weather. For
example, the Weather and Radar Processor (WARP) will overlay weather information on
computer displays to assist controllers in managing traffic, thereby minimizing weath-
er-related delays. Another system, the Integrated Terminal Weather Information System
(ITWS), an automated weather-prediction system, will give controllers better informa-
tion on near-term weather hazards within 60 nautical miles of an airport, allowing them
to more efficiently merge and sequence aircraft in the terminal area.

Other approaches to reducing delays include enhancing the capabilities of the
Command Center to manage the use of air traffic control restrictions in eliminating
daily traffic bottlenecks and the development of improved approach procedures. The



simultaneous offset instrument approach, for example, will increase capacity at airports
with closely spaced parallel runways. These and other strategies to reduce weather,
terminal, and other delays are described in greater detail later in this Plan.

3.2 Flexibility

Flexibility is the extent to which the air traffic control system allows users to optimize
their operations. User needs vary daily and from one flight to another. NAS users want
to plan their flights, with a minimum of restrictions imposed by the FAA. Improved
system flexibility will permit real-time adjustments, more efficient routing, and better
scheduling.

3.2.1 Measures of Flexibility

ATC-preferred routes help air traffic controllers organize traffic flows. They are gener-
ally not the most direct routes, so reducing the number of ATC-preferred routes will
allow more efficient routing and improved scheduling efficiency. In 1998, there were
1,976 high-altitude ATC-preferred routes. Through the published preferred route reduc-
tion program, the FAA is evaluating ATC-preferred routes and eliminating them where
the restrictions are no longer required because of the availability of better navigation
equipment and enhanced procedures.

The FAA set a target of eliminating seven percent of ATC-preferred routes by the end
of 1999 and a total of 24 percent by the end of 2002. The FAA eliminated 170 routes in
1999, slightly more than the target. Four hundred additional routes are currently being
evaluated. The FAA is also beginning to focus its flexibility efforts on improving and
measuring the availability of user-preferred routes.

3.2.2 Strategies to Improve Flexibility

To increase system flexibility, the FAA is moving air traffic services from positive control
to collaborative decision making. To that end, the FAA is introducing new procedures
and infrastructure that are changing the way services are provided to NAS users. For
example, the FAA is developing area navigation (RNAV) routes and procedures in every
region of the U.S.; these are providing pilots more opportunities for direct routing.
Similarly, the North American Route Program (NRP), which allows direct routing at or
above FL290, will be enhanced by the development of departure procedures and stan-
dard terminal arrival routes to increase the flexibility of pilots as they transition to and
from the NRP area. The User Request Evaluation Tool (URET) is an example of a tech-
nological approach to increasing flexibility. URET uses flight plan and radar data to
build flight trajectories for all flights within or inbound to an ARTCC and detects poten-
tial separation conflicts up to 20 minutes in advance. With this information, controllers
can more effectively manage user requests for altitude or route changes. These and
other strategies to increase flexibility are described in greater detail later in this Plan.

3.3 Predictability

Predictability is the variation in the air traffic management system as experienced by
the user. System predictability allows users to plan and manage their resources effi-
ciently. The majority of NAS users rely on schedules that define when aircraft take off
and land. These schedules are central to the operations of most commercial flights, driv-
ing crew scheduling, ground service, and other operational components. Near-term
decisions, such as scheduling and planning flights, as well as longer-term decisions
such as fleet size, airframe types, and hubbing, are all impacted by the day-to-day
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variation of NAS performance. Scheduled operations are very dependent on system pre-
dictability since relatively small deviations can have drastic impacts, especially when
ripple effects throughout the system are taken into account.

Increasing information flow to system users is a key ingredient to improved system pre-
dictability. Enhancement of collaborative decision making will ensure that information
on air traffic and flight conditions can be shared by controllers and NAS users. Having
more information will make operations more predictable. A technological approach to
enhancing predictability is the implementation of the surface movement advisor (SMA).
SMA provides aircraft identification and real-time position information on flight arrivals
to airport controllers and airport ramp control personnel. This type of communication
allows enhanced management of ground support services, faster aircraft turnarounds,
and more consistent taxi-out times. These and other strategies to increase predictability
are described in greater detail later in this Plan.

3.4 Access

Access is the ability of NAS users to access airports, airspace, and services. Access to
the air traffic system, airports, airspace, and other FAA services are basic needs of all
NAS users.

3.4.1 Measures of Accessibility

Although many aspects of system accessibility affect NAS users, a current FAA focus is
increasing the number of airports with precision approaches, which will improve air-
port accessibility in low-visibility weather conditions. Increasing low-visibility access
depends on increasing both the number of published precision approaches and the
number of aircraft equipped to make precision approaches. Developing precision
approaches requires accurate survey information for airport runway location and any
obstacles near the approach flight path.

Currently, about 600 airports have an instrument landing system (ILS) for precision
approaches during low-visibility conditions. Because many of these airports have more
than one runway, the total number of runways with precision landing guidance (which
includes altitude guidance) is approximately 1,080.

The FAA is transitioning from ground-based landing aids such as an ILS to an augment-
ed GPS. To maximize airport accessibility in low-visibility conditions, the FAA will need
to develop approaches for all qualifying airports that do not currently have electronic
aids to support an instrument approach, and aircraft not presently equipped will need
to install a GPS Wide Area Augmentation System receiver. The FAA’s goal is to increase
the number of runways that are accessible in low-visibility conditions by ten percent by
the end of 2001, and by fifteen percent by the end of 2002.

3.4.2 Strategies to Improve Access

The FAA is constantly working to improve access for all NAS users to airports, airspace,
and aviation services. Development of augmented GPS for precision approaches will
give appropriately equipped and trained GA users access to more airports than ever
before. Access to available military special use airspace (SUA) is being enhanced
through the Special Use Airspace Management System (SAMS), which provides
information on SUA status to controllers and other systems will make this data avail-
able directly to NAS users in the near future. The Operational and Supportability



Implementation System (OASIS), which will replace the existing flight service automa-
tion system, will provide GA users with improved access to flight planning services and
weather information.

3.4.3 Department of Transportation Initiatives to Improve System Access

The U.S. Department of Transportation (DOT) has undertaken several initiatives to
improve passenger access to the U.S. aviation system. These initiatives involve the FAA,
but are administered by DOT. These include the following:

> DOT recently embarked on a new, intermodal approach to transportation planning,
called the ONE DOT management strategy. The FAA will participate in this program
by considering the entire transportation experience for the flying public when
determining its investments in airports and other aviation infrastructure. Examples
of such initiatives include cooperation between the Federal Transit Authority and
the FAA in developing light rail transit systems for JFK International in New York,
Lambert Field in St. Louis, and other airports.

> A key provision of the deregulation of the airline industry in 1978 was the estab-
lishment of the Essential Air Service (EAS) program to guarantee eligible commu-
nities a minimum level of service. Under this program, air carriers are subsidized
to provide scheduled air service if no other carrier is willing to provide the service
subsidy-free. At least through 2000, all eligible communities will have access to at
least two round trip flights per day.

> International air transportation has been subject to restrictive bilateral agreements
with other countries since the 1940’s. These agreements tend to raise prices and
artificially suppress aviation growth in these markets. The International Air
Transportation Policy Statement, issued by DOT in 1995, aims to open international
air travel to market forces. DOT’s goal is to achieve at least a three percent annual
growth rate in those international markets with open aviation agreements and to
remove many of the bilateral restrictions.
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4 NATIONAL AIRSPACE SYSTEM MODERNIZATION

National Airspace System Modernization is a long-term effort to accommodate air traf-
fic growth and to meet the increased safety and efficiency demands placed on the air
traffic control system. The NAS is comprised of a complex network of facilities, systems,
equipment and airports, which operate 24 hours a day and 365 days a year. Because
most changes—whether the installation of new equipment or the implementation of
new procedures—must take place while aircraft are active, even simple tasks can be
very difficult. Maintaining the system’s level of safety while these changes take place
requires careful planning and execution. Ongoing and proposed improvements of this
modernization effort will lead to enhanced capabilities such as:

Increased ability of users to fly more direct routes

Expanded surveillance coverage

Clearer, less congested air/ground communications

Optimized flight profiles

More efficient sequencing of air traffic

Accurate and timely weather and traffic information in the cockpit

Y Yvyyvyyvyy

Free Flight is the impetus for many of the changes of NAS Modernization. Free Flight
gives pilots greater flexibility and discretion in determining routes and speeds. As the
move toward free flight continues, NAS users will face fewer restrictions in their flight
operations, resulting in more choices, fewer delays, and lower operating costs.

4.1 Capacity-Enhancing Systems
NAS Modernization projects that address capacity are broadly categorized in three func-
tional areas, as follows:

> Communications, navigation, and surveillance systems
>  Weather detection and reporting systems
> Air traffic decision support systems

The following sections of this chapter are organized within these three categories. Each
section contains a table with brief descriptions of selected systems and their projected
benefits to airspace and airport capacity. The capacity benefits for each technology are
described, with specific delay or cost savings given when possible. While new and
developing technologies are highlighted, many capacity benefits will be gained from
incremental upgrades to existing systems or new applications of existing technologies.

Following the tables, each section has a figure showing deployment schedules for the
corresponding technologies. Because these schedules can be complex and are subject
to change, the figures show only estimated deployment dates. More detailed schedules
and information about each system discussed in this section can be found in the FAA’s
NAS Architecture Version 4.0.

A number of the technologies described in this chapter (such as the traffic management
advisor and the surface movement advisor) have been developed through the coopera-
tive efforts of NASA and the FAA. NASA’s aviation system capacity program conducts sev-
eral joint research projects with the FAA under an inter-agency integrated product team.



4.1.1 Communication, Navigation, and Surveillance Systems

NAS Modernization will provide technologies that will significantly enhance today’s
communication, navigation, and surveillance (CNS) capabilities. Satellite navigation and
data link technologies are the central features of the next generation of CNS systems.
These technologies and their associated services will encompass all operational
environments, from the airport surface through all phases of flight. Because CNS tech-
nologies rely heavily on the flow of electronic data, the efficient use of the frequency
spectrum will be paramount in realizing the full efficiency gains expected. New CNS
systems will bring many capacity benefits, including:

More efficient use of airspace

Greater route flexibility

Reduced separation standards

Greater on-demand access to important aeronautical information

More efficient use of frequencies (less congestion)

Enhanced situational awareness for pilots and controllers

Seamless communications across all operational environments

Increased access to airports in poor weather through more precision approaches
More precise monitoring of aircraft in oceanic airspace

Enhanced airport surface surveillance

YYVYVYYYYYVY

Table 4-1 and Figure 4-1 describe CNS technologies and show their deployment
schedules, respectively.

Table 4-1: Communication, Navigation, and Surveillance Systems Summary Descriptions

Controller to Pilot Data Link Communications (CPDLC) will replace sets of controller/pilot voice messages with data
messages displayed in the cockpit. The initial version of CPDLC, Build 1, uses a combination of analog and digital data link tech-
nologies and provides an incremental step for implementing en route data links. CPDLC Build 1A, Build 2, and Build 3 will expand
the message set to include additional key flight data, and will transition to a fully integrated all-digital system.

Capacity Benefits: Improves the speed, quality, and reliability of controller/pilot communications, leading to reduced conges-

tion on voice channels and fewer missed communications and misinterpretations. Improves access to flight information.

Next Generation Air/Ground Communication System (NEXCOM) is a digital radio system capable of accommodating
both analog and digital communication.

Capacity Benefits: Improves frequency spectrum efficiency by increasing the number of available voice circuits and providing
for simultaneous use of a frequency for both voice and data communication. Reduces frequency change errors and air/ground

radio frequency interference.

Automated Dependent Surveillance (ADS-A) is a surveillance system that exchanges point-to-point position information
between a specific aircraft and air traffic management facility. It is primarily used in areas having poor or no radar coverage, such
as in oceanic airspace.

Capacity Benefits: Allows for more efficient merging of traffic from multiple oceanic tracks and enables the expanded use of
oceanic in-trail climb and descent procedures. Increases the number of approvals for user-preferred routes and altitudes in

areas not covered by radar.

Automated Dependent Surveillance (ADS-B) is a surveillance system that continuously broadcasts GPS position informa-
tion, aircraft identification, altitude, velocity vector, and intent information to all aircraft and all air traffic management facilities
within a specified area. The Cockpit Display of Traffic Information (CDTI) system will show pilots the relative position and
movement of ADS-equipped aircraft in their vicinity. On the airport surface, ADS-B and CDTI will be used to assist in taxi operations.
Capacity Benefits: Provides pilots with greater awareness of local traffic, allowing for closer spacing and more discretion in
movement (e.g., change routes mid-flight if winds are not as forecast). On the airport surface, ADS-B provides more efficient

and safe movement in poor weather and at night.
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The Global Positioning System (GPS) is a satellite-based navigation system with worldwide coverage. GPS is already being
used for navigation in oceanic and en route airspace. Two independent augmentations of the basic GPS signal, the Wide Area
Augmentation System (WAAS) and the Local Area Augmentation System (LAAS), will extend GPS navigation and
landing capabilities to airports throughout the NAS. WAAS will provide en route, terminal, non-precision, and selected Category
| precision approach capability throughout the NAS. LAAS will provide Category 11711l precision approach and landing capability,
accurate navigation signals for aircraft and vehicles on the airport surface, and Category | capability at those locations where
WAAS cannot do so.

Capacity Benefits: Permits more direct routing and provides more non-precision and precision approaches. Facilitates reduced
separation standards and enhances surface navigation and surveillance capabilities. Extends these benefits to GA pilots at a

relatively low cost.

The Flight Information Service (FIS) provides a variety of advisory information directly to the cockpit such as weather
products, traffic information, Special Use Airspace status, Notices to Airmen, and obstruction updates.
Capacity Benefits: Reduces delays by increasing flight planning capabilities. Facilitates direct routing by giving pilots more

information on current traffic, environmental conditions, terrain, and NAS resource availability.

The Airport Surface Detection Equipment (ASDE-3) is a high-resolution ground mapping radar that provides surveillance of
taxiing aircraft and service vehicles at high-activity airports. The Airport Movement Area Safety System (AMASS) enhances
the function of the ASDE-3 radar by providing automated alerts and warnings to potential runway incursions and other hazards.

Capacity Benefits: Allows for more efficient airport surface movement during low visibility conditions.

The Standard Terminal Automation Replacement System (STARS) is a computer system for terminal airspace with
advanced displays. STARS supports radar target identification and separation, traffic and weather advisory services, and naviga-
tional assistance to aircraft. STARS also provides the platform for data link communications and Center—TRACON Automation
System (CTAS) and Final Approach Spacing Tool (FAST). The Display System Replacement (DSR) is the replacement
controller workstation and display for the en route airspace. The DSR supports weather data and enables controllers to use
decision support systems.

Capacity Benefits: STARS and DSR support current and future surveillance technology, traffic and weather information

systems, and sequencing and spacing tools.

Figure 4-1: CNS Deployment Schedule

99|00|01|OQ|03|04|05|06|07|08|09|10|11|1Q|1S|14|15

CPDLC
NEXCOM
ADS-A
ADS-B
GPS WAAS
B | GPS LAAS
FIS
ASDE-3
AMASS
STARS

DSR

- Initiation _ Fully Implemented - Phase Out



4.1.2 Weather Detection and Reporting Systems

Weather is the single largest cause of delay in the NAS. Low ceilings, poor visibility, and
high winds within terminal areas are the major causes of this delay, especially when
these conditions are unexpected. To reduce weather-related delays, new weather tech-
nologies are focused on providing an integrated set of easy-to-interpret, near real-time
weather information to all NAS users.

This weather information will be displayed as enhanced graphics on new screens in
ATC facilities and aircraft cockpits. Additionally, the weather information itself will be
improved through the use of better sensors, improved data sources, and automated
systems. Data links will again be essential to the timely dissemination of weather infor-
mation to flight crews. Capacity benefits associated with improvements in weather
systems include:

Improved planning for fuel and time-efficient flight plans

Better separation of aircraft from convective weather

Improved accuracy, display, and timeliness of weather information

NAS-wide availability of distributed weather forecast data

Common situational awareness among weather information providers and users

YyYvyy

Table 4-2 and Figure 4-2 describe weather detection and reporting systems and show
their deployment schedules, respectively.

Table 4-2: Weather Systems Summary Descriptions

Integrated Terminal Weather System (ITWS) is an automated weather-prediction system installed at ARTCCs that gives both
air traffic personnel and pilots better information on near-term weather hazards in the airspace within 60 nautical miles of an
airport. ITWS integrates data from radar, weather sensors, and automated aircraft reports and presents the information in easily
understood graphics and text. ITWS can generate predictions of weather phenomena such as microbursts, gust fronts, storm cell
movements and runway winds up to 30 minutes in advance. ITWS can also display data on the presence of lightning, hail, and
tornadoes. Additionally, the system will display weather data in tower cabs, TRACONs, and ARTCCs to facilitate coordination
among air traffic control personnel.

Capacity Benefits: Improves the FAA’s ability to minimize delays caused by localized, hazardous weather. Using information
provided by ITWS, controllers will be able to more efficiently merge and sequence aircraft in the terminal area. Additionally,

ITWS enhances the capability of decision-support tools in making accurate aircraft trajectory predictions.

Weather and Radar Processor (WARP) is an en route system that provides an array of weather information to controllers,
traffic management specialists, pilots, and meteorologists. WARP receives input from NEXRAD, meteorological observations,
warnings, forecasts, lightning strikes, satellite data, and oceanographic information. Weather information significant to operations
is sorted and overlaid on advanced controller displays.

Capacity Benefits: Assists meteorologists in analyzing rapidly changing weather conditions, which in turn assists controllers
in better managing traffic and minimizing weather-related delays. WARP also provides access to advanced, integrated weath-

er information for all NAS users.

Terminal Doppler Weather Radar (TDWR) is a radar capable of detecting localized hazardous weather in the terminal area.
The radar provides alerts and advanced notice of changing conditions.
Capacity Benefits: Provides for more efficient arrival and departures during severe weather near airports and allows for rapid

changes of active runways.
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The Airport Surveillance Radar—Weather System Processor (ASR-WSP) is an enhancement to the ASR-9 radar, provid-
ing it with a wind shear and microburst weather detection capability. This system is intended for airports not equipped with TDWR.
The system provides controllers with accurate, current, and predictive information that allows for better assessment of impacts on
terminal area operations.

Capacity Benefits: By providing greater severe weather detection capabilities at airports not equipped with TDWR, the ASR-

WSP allows for more efficient arrival and departures during severe weather.

The Operational and Supportability Implementation System (OASIS) is a graphical flight planning system that provides
advanced weather products including an integrated display of weather and flight route information. OASIS can acquire, display,
and store near real-time weather radar images and products, weather satellite imagery, and lightning detection data.

Capacity Benefits: Provides users with access to a single, integrated source for improved weather products.

The Next Generation Weather Radar (NEXRAD) Radar Product Generator (RPG) is an upgrade to the existing NEXRAD

that increases processing capabilities and accuracy. Later evolutions will include capabilities for predicting hazardous weather.
Capacity Benefits: Provides greater accuracy in detecting hazardous weather than its predecessor, and allows controllers to

better manage traffic in the vicinity of hazardous weather.

Figure 4-2: Weather Systems Deployment Schedule

99|OO|01|02|03|04|05|06|0’7|08|09|10|11|12|13|14|15

WARP
TDWR

ASR-WSP

OASIS

NEXRAD RPG

WARP REPLACEMENT

OASIS UPGRADE

- Initiation _ Fully Implemented - Phase Out

4.1.3 Air Traffic Decision Support Systems

Efficient and safe traffic flow management (TFM) requires the effective use of opera-
tional data pertaining to traffic, weather, schedule, performance, and infrastructure.
Using data, traffic managers seek to increase airspace and airport capacity through
strategic planning, tracking, and tactical control of aircraft. One of the most successful
users of TFM has been the Command Center’s Collaborative Decision Making program,
which was described in Chapter 1.

Much of the success of TFM relies on advances being made in decision support sys-
tems (DSSs). These tools assist managers in the early prediction and resolution of
potential traffic congestion, and provide them with greater flexibility in planning oper-
ations. The capacity benefits derived from DSSs include:

> Greater collaboration on problem resolution through dynamic airspace management
> More efficient use of airports through improved sequencing and spacing of arrival
traffic, and assigning aircraft to runways

Improved acquisition and distribution of flight-specific data

More information from static and dynamic data (e.g., route structures, NAS infra-
structure status, special use airspace restrictions, aircraft position and trajectories)

Yy



> Expanded accommodation of user preferences through improved traffic flow man-
agement, conflict detection and resolution, sequencing, and optimal trajectories

> More flexible airspace structure by reducing boundary restrictions and creating
dynamic sectors

Table 4-3 and Figure 4-3 describe decision support systems and show their deployment
schedules, respectively.

Table 4-3: Decision Support Systems Summary Description

The Passive Final Approach Spacing Tool (pFAST) helps controllers select the most efficient arrival runway and arrival
sequence within 60 nautical miles of an airport, considering aircraft type, speed, and trajectory. Active FAST (aFAST) will
enhance pFAST capabilities by helping controllers determine how to vector aircraft onto final approach.

Capacity Benefits: Increases terminal airspace efficiency by optimizing arrival flows. The system also optimizes runway usage
for arrivals and departures and enables more efficient use of runway capacity during peak traffic periods. A prototype pFAST
at the Dallas-Ft. Worth TRACON has demonstrated an increase in arrival throughput ranging from 4.2 percent to 13 percent

during peak periods. Economic benefits derived from pFAST through 2009 have been estimated at nearly $2 billion.*

The Traffic Management Advisor (TMA)—Single Center (SC) provides en route controllers and traffic management coordi-
nators with automation tools to manage the flow of traffic from a single center into selected major airports, with consideration given
to separation, airspace, and airport constraints. Long term improvements include a TMA multi-center (TMA MC) capability to
enable multiple ARTCCs to meter arrivals into a single terminal, and a descent advisor, which will provide optimized descent point
and speed advisories to controllers based on aircraft type. TMA and pFAST together constitute the Center Terminal Radar
Approach Control Automation System (CTAS). CTAS combines the capabilities of these systems to help controllers
efficiently descend, sequence, and space arriving aircraft within 200 nautical miles of an airport.

Capacity Benefits: Optimizes arrival flows from centers into the terminal area. Installations of the TMA prototypes at the Miami,
Los Angeles, and Atlanta centers were operated throughout 1997, with preliminary results showing delay reductions of 1 to 2

minutes per aircraft during peak periods. Total cost savings of the TMA SC through 2009 have been estimated at $1 billion.*

The User Request Evaluation Tool (URET) is a system that extracts real-time flight plan and tracking data from the host com-
puter, builds flight trajectories for all flights within or inbound to the ARTCC, and identifies potential separation conflicts up to
20 minutes in advance.

Capacity Benefits: Allows greater route flexibility and more efficient routings in en route airspace by enabling controllers to
more effectively manage user requests. The conflict detection capability will be especially useful in permitting user requests

in oceanic airspace. Savings from URET have been estimated at $524 million over the next 10 years.*

The Surface Movement Advisor (SMA) is a system that promotes sharing of dynamic surface-related information among
airlines, airport operators, and air traffic controllers in order to control the efficient flow of aircraft and vehicles on the airport
surface. The system provides prediction capabilities to controllers to help them more efficiently manage operational resources and
to optimize airport configurations. The Surface Management System (SMS), evolved from the SMA, will provide airport config-
uration, aircraft arrival/departure status, and airfield ground movement advisories to controllers, dispatchers, and traffic flow managers
Capacity Benefits: The SMA, through more efficient coordination of information and enhanced management of ground sup-
port services, allows for faster aircraft turnarounds, reduced communications, fewer unnecessary diversions and reduced taxi
times and takeoff delays. Results of an SMA prototype evaluation at the Hartsfield Atlanta International in 1997 show a reduc-
tion in taxi times of more than one minute per operation, or over 1,000 minutes per day. Limited deployment of SMA through

2006 will bring approximately $500 million in savings.*

The Flight Schedule Monitor (FSM), a primary component of CDM, is a support tool that collects and displays arrival informa-
tion, retrieves real-time demand and schedule information, monitors ground delay performance, and provides “what if” analyses
capable of projecting arrival rates, slot availability, and departure delays. The FSM is shared among CDM participants and is updat-
ed as schedules change.

Capacity Benefits: Optimizes operations by seeing where delays are located and making necessary schedule arrangements

(e.g., cancel flights).
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The Collaborative Decision Making Network (CDMNet) is a private intranet that provides an enhanced capability for the

FAA and airline operations control centers to rapidly exchange a single integrated source of aeronautical information concerning

delays and constraints in the NAS.

Capacity Benefits: Improves airlines’ ability to manage flight delays by letting them make informed operational decisions

in real time.

* Estimates taken from the Free Flight Phase 1 Objective Assessment Report, Version 3.1, Federal Aviation Administration,

Investment Analysis and Operations Research Division (ASD-400), June 1999. Benefits include savings in airline direct

operating costs and passenger value of time. These estimates are based on preliminary functionality anticipated for the tools

when FFP1 began. Actual functionality may vary and so will the benefits. The FFP1 Program Office is currently undertaking

an effort to specifically measure actual benefits.

Figure 4-3: Decision Support Systems Deployment Schedule

99|00|O1|02|03|04|05|06|07|08|09|10|11|12|13|14|15

CTAS TMA-SC

FSM

CDMNet

CTAS pFAST

CTAS TMA-MC

CTAS aFAST

T nitistion

_ Fully Implemented

Phase Out

Figure 4-4, below, shows the technologies to be employed during different phases of

flight. Most of these technologies will be deployed within the next five years.

Figure 4-4: Technology Systems Employed by Phase of Flight

Pre- Request Activate ) Climb . . )
Departure | Departure | Departure Taxi Out Take-Off out Cruise Descent Landing Taxi In
Communication
CPDLC CPDLC CPDLC CPDLC CPDLC CPDLC CPDLC CPDLC
NEXCOM NEXCOM NEXCOM NEXCOM NEXCOM NEXCOM NEXCOM NEXCOM
FIS FIS FIS

Navigation

_ GPS/LAAS | GPS/LAAS | GPS/WAAS [ GPS/WAAS | GPS/WAAS | GPS/LAAS | GPS/LAAS

Surveillance

AMASS NEXRAD NEXRAD NEXRAD NEXRAD NEXRAD AMASS

ASDE ADS-B ADS-B ADS-B ADS-B ADS-B ASDE

ADS-B STARS/DSR | STARS/DSR STARS/DSR | STARS/DSR | ADS-B

STARS/DSR STARS/DSR
Weather
OASIS ASR-WSP | ITWS WARP ITWS ASR-WSP

TDWR TDWR TDWR TDWR
ASR-WSP ASR-WSP
Decision Support Sy
FSM SMA SMA SMA URET URET CTAS CTAS SMA
CDMNet pFAST pFAST
TMA SC




4.2 Free Flight Technology Operational Tests

Modernizing the NAS has inherent risks. Many of the technologies have not been oper-
ationally tested. To minimize these risks and to gain a better understanding of potential
challenges, the FAA has developed two risk mitigation strategies: Free Flight Phase 1
and Safe Flight 21. These programs are intended to reduce technical and financial risks
through the implementation of select technologies at specific sites for evaluation by
NAS users and the FAA prior to full implementation.

4.2.1 Free Flight Phase 1

The Free Flight Phase 1 Core Capabilities Limited Deployment (FFP1 CCLD) initiative
will deliver early benefits to NAS users and mitigate the risks associated with NAS mod-
ernization. This initiative will evaluate five low-risk technologies at a limited number of
locations: the User Request Evaluation Tool, the Traffic Manager Advisor, the Passive
Final Approach Spacing Tool, the Surface Movement Advisor, and Collaborative
Decision Making. The sites of these deployments are shown in Figure 4-5. The results
of the Core Capabilities Limited Deployment will be important in supporting further
NAS modernization planning and funding. The initiative should be completed in 2002.

Figure 4-6: Free Flight Phase 1 Deployment Sites
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4.2.2 Safe Flight 21

Safe Flight 21 is a five-year government and industry effort to demonstrate the capa-
bilities of advanced communication, navigation, surveillance and air traffic procedures
associated with free flight. Safe Flight 21 expects to validate the modernization effort
and accelerate its progress, while minimizing the long-term risk and cost to the remain-
der of the NAS.

The Safe Flight 21 initiative will focus primarily on developing avionics technology,
pilot procedures for surveillance of other aircraft, and developing a suitable ADS sys-
tem for ATC. The Safe Flight 21 initiative takes place in two sites: the Ohio Valley and
western Alaska. A common design will be used for the two project sites to facilitate the
collection and analysis of data.

4.2.2.1 Ohio Valley Project

The Ohio Valley Project is co-sponsored by the FAA and the Cargo Airline Association
to demonstrate ADS-B aircraft detection, conflict detection, alerts, resolution advisories,
and evasive maneuver capabilities. Also to be demonstrated is the use of GPS LAAS
avionics and the CDTI moving map display in helping pilots taxi on the airport surface
during reduced visibility.

The first demonstration took place in July 1999, using 24 airplanes. Air cargo carriers,
FAA, NASA, military, and academia participated in this initial evaluation. During the
demonstration, ADS-B positional data was fused with radar data and displayed on an
air traffic workstation. A complete analysis of this demonstration will be conducted later
in 1999. Operational evaluations will continue through 2002.

4.2.2.2 Alaska Capstone Project

The Alaska Capstone project, which began early in 1999, will focus on aviation services,
flight rules, and weather observations available to pilots. Although the primary objec-
tive of Capstone is to improve safety by increasing the pilot’s situational awareness of
the flight environment, an additional objective is to demonstrate the efficiency and cost
effectiveness of specific Free Flight technologies. Capstone will develop the initial
procedures, test avionics, and deploy ground systems supporting the technologies to
be tested.

Demonstrations will take place in western Alaska in a non-radar environment. Nearly
200 commercially operated aircraft will voluntarily equip with government-furnished,
GPS-based avionics and datalink communication suites, which include FIS and ADS-B.
GPS non-precision instrument approach procedures will be developed and published
for runways at 10 remote village airports in the test area. Integrated ADS data and radar
data will be studied to determine if aircraft separation standards can be reduced. FIS
will be evaluated for its use in providing real-time, graphically-displayed weather and
other information to the cockpit.

The first operational demonstration took place in August 1999. This demonstration
showed that the GPS avionics, multifunction displays and datalink systems meet FAA
performance specifications. Additional demonstrations will continue through 2002.
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5 AIRPORT DEVELOPMENTS

Faced with steadily growing traffic, the FAA, airport operators, and NAS users are work-
ing together to increase system capacity. Adding to the nation’s airport infrastructure is
the most direct means of enhancing capacity. But because airport development projects
can take a decade or more from planning through completion, and are usually very
expensive, it is also important to look for ways to use the existing infrastructure more
efficiently. Improvements in efficiency can usually be implemented in a shorter time
frame, are less expensive, and have an immediate impact.

This chapter describes the current airport system, sources of funds for airport develop-
ment, ongoing airport construction and expansion projects, and airport capacity stud-
ies conducted by the Office of System Capacity.

5.1 Airport Capacity in the United States

Although there are more than 18,000 public-use airports in the United States, the FAA
considers only 3,300 to be significant to the capacity of the national airspace system.
These airports are included in the National Plan of Integrated Airport Systems (NPIAS)
and are thereby eligible to receive Federal grants under the Airport Improvement
Program (AIP). Within the NPIAS, airports are divided into several categories, based on
each airport’s annual passenger enplanements, as shown in Figure 5-1. Airports with at
least 2,500 annual enplanements are classified as commercial service airports, while
those with fewer annual enplanements are classified as general aviation airports.
Commercial service airports with more than 10,000 annual enplanements are considered
primary airports, which are further divided into non-hub, small-hub, medium-hub and
large-hub airports. The 30 large-hub airports accounted for 69 percent of all passenger
enplanements in 1998. Delays are most prevalent at, but not limited to, these airports.

Figure 5-1: Distribution of Aviation Activity at U.S. Airports

Number Definition by % % of All % of Active
Type of Airport of Airports of Enplanements Enplanements GA Aircraft
Large-Hub 30 > 1% 68.8% 1.3%
Mediumeub 7 8 .25%~-1% 7 19.9% 38%
Smal\—Hub 7 73 .05%-.24% 7 7.8% - 47% 7
Non-Hub 7 o75 <.05% 7 3.3% 114%
Total Primary 416 > 10,000 EPs 99.9% 21.2%
Non»Hub, Non-PrimaEy 130 ””QV,';")OO—WO,OOO EPs V 0.1% 21%
Commercial Service 546 100.0% 23.3%
Reliever 334 31.5%
Genera\ Aviation” V 0490 < 2,500 EPs V 873% -
General Aviation 2,824 68.8%
Total NPIAS™ 3,370 92.1%
Non-NPIAS 14,630 7.9%
Total Airports 18,000 100.0%

* General aviation airports have at least 10 based aircraft

** Total NPIAS airports are the sum of commercial service plus general aviation airports



The capacity of an individual airport is the number of operations (take-offs and land-
ings) that can be safely performed in a given period of time. However, actual capacity
is difficult to measure precisely, because it varies with runway configuration, winds, and
other weather conditions. Figure 5-2 lists actual hourly departure and arrival rates,
extracted from ETMS, at large-hub airports. DFW has the highest actual arrival and depar-
ture rates in the country, followed by ATL and ORD. If scheduled arrivals and departures
exceed the level that can be efficiently handled, it is reasonable to expect delays.

Figure 5-2: Hourly Arrival and Departure Rates at Large Hub Airports, CY1998

Airport ID Departures Arrivals Total Operations
Hartsfield Atlanta International ATL 94 93
Boston Logan International BOS 60 58
Baltimore-Washington International BW 3 35
Charlotte-Douglas International o 87 53
Greater Cincinnrartri rlﬁrtrc!rrr{étriona\ CVG 77777 71 - 62
Ronald Reagan National pcA 89 39
.Denver Internatirorr}rarl VVVVVVVVVV DEN o ”63
.Dal\as—Fort Wor;fﬁrlrnrtrerrrrrwé;[ironal DFW o 99 o 109
Detroit Metropolitan County ow 88 69
.Newark Interna‘[rirorr{erll 7777777777 EWR o 54 - 52
George Bush Intercontinental M 85 60
.New York John FKennedy International JFK VVVVV 44 - 53
Las Vegas McCarran International lAs 38 39
Los Angeles International AX 81 7
New York LaGuardia eA 414
Orlando International McOo 3 43
Miami International MIA 62 62
Minneapolis-St. Paul International “MsP e84 63
bhicago O'Harer Internatlonal ORD o 99
Philadelphia International PHL 8 69
Phoenix Sky Harbor International PHX 50 59
Greater Pittsburgh International PT 70 68
San Diego International Lindbergh Field ~ SAN 928 26
Seattle-Tacoma International CSEA a1 a9
San Francisco International sFO 81 51
Salt Lake City International s.lc 43 53
Lambert-St. Louis International s 8 63
;I'ampa Internatic;nrarl 77777777777 TPA 77777 85 - 81

Excludes Honolulu (HNL) and Washington Dulles (IAD)

Total operations in this figure are less than the sum of hourly arrival and departure rates. The difference results from implementa-
tion of various runway usage configurations, some which allow more arrivals, others which allow more departures, while total

operations reflect the number of arrivals and departures that can be handled simultaneously.

For the large hub airports, ETMS is 89.4% of official traffic counts. The major reason for this difference is that ETMS does not

capture any general aviation VFR traffic. Therefore, these percentile values may slightly understate actual rates.
Arrival and departure rates from 0700 to 2159 local time.

Source: Enhanced Traffic Management System (ETMS)

AIRPORT DEVELOPMENT

NV1d 666[ ERoA

5-3



ACE 1999 PLAN

5-4

AIRPORT DEVELOPMENT

Over a day, the number of scheduled operations at an airport in a given period of time
can vary tremendously. As an illustration, during 1998 the number of scheduled
operations at ATL varied from approximately 10 to 55 per quarter hour, as shown
in Figure 5-3.

Figure 5-3: Scheduled Operations, by Quarter Hour, at Atlanta Hartsfield International Airport,

CY1998
OPERATIONS D Represents Level of Operations that can be Efficiently Handled at ATL
60 —
50
40 —
30 +
20
10 —
0
0.8 OI9 1IO 1.1 1I2 1I3 1.4 1I5 1I6 1.7 1I8 1I9 2.0 2I1
LOCAL TIME

As an illustration, ATL could efficiently perform 48 operations (take-offs and landings) per quarter hour at the 95th percentile. As a result, it is

reasonable to expect delays since there are certain times during the day when scheduled operations exceed the level that can be safely handled.

For the large hub airports, ETMS is 89.4% of official traffic counts. The major reason for this difference is that ETMS does not capture any general

aviation VFR traffic. Therefore, these percentile values may slightly understate actual rates.
Arrival and departure rates from 0700 to 2159 local time.

Source: Enhanced Traffic Management System (ETMS)

5.2 Funding of Airport Capital Development

Airport capital development is funded by a combination of public and private sources:
tax exempt bonds, AIP grants, passenger facility charges (PFCs), state and local grants,
and airport revenue. The FAA administers AIP grants and oversees the collection and
use of PFCs by individual airports.

5.2.1 Airport Improvement Program Grants

AIP grants are intended primarily to: promote safety and security; stimulate capacity-
enhancement projects such as the construction of runways, taxiways, and aprons; help
finance small and general aviation airports; and pay a significant part of noise and envi-
ronmental mitigation cost. Terminal development projects, such as expanding com-
mercial space and parking garages and paying interest on debt, are typically not eligible
for AIP grants.

In 1998, the FAA funded 1,040 AIP grants for a total of $1.5 billion. Primary airports
received 69 percent of the AIP funds (see Figure 5-4)."

11 Airport Improvement Program, Fiscal Year 1998: Number of Grants Awarded and Total Amounts.



Figure b-4: Distribution of AIP Grants by Type, CY1998

% OF $ AMOUNT OF GRANTS

AIRPORT TYPE NUMBER OF GRANTS GRANT AMOUNT*

] Primary 503 $1,036.8
B Other Commercial 48 $39.1
B Reliever 122 $127.8 W
B General Aviation 304 $185.5
12.3%
[ other** 63 $114.3
TOTAL 1,040 $1,503.5

* Dollars in Millions

** State block grants and system plans

5.2.2 Passenger Facility Charges

Since the early 1990s, commercial service airports have been permitted to charge pas-
sengers a boarding fee, called a passenger facility charge, to help pay for airport capi-
tal development projects. Airports may impose a PFC of up to $3 per flight segment,
limited to two fees per one-way trip, or four fees on a round trip, bringing the maxi-
mum per ticket charge to $12.

The 1990 statute creating the PFC program permits a variety of uses, including pre-
serving or enhancing airports’ safety, security, or capacity; reducing airport noise; and
enhancing airline competition. Airports must apply to the FAA for approval to collect
PFCs, on a project-specific basis. As of October 1999, the FAA has approved the col-
lection, over a period of years, of approximately $24.1 billion in PFCs, as shown in
Figure 5-5. Actual collections in CY1998 were approximately $1.4 billion.

A recent General Accounting Office (GAO) report concluded that the PFC program is
making a significant contribution to airport development. Based on 1996 data, GAO
found that PFCs provided about 18 percent of the funds available to commercial serv-
ice airports. While 52 percent of eligible airports are collecting PFCs, almost 80 percent
are large- and medium-hub airports.

Congress is currently considering a number of changes in the PFC program. These
include raising the maximum per-segment fee from the present $3, changing the types
of projects eligible for funding, and establishing new criteria for the selection of spe-
cific projects.

Figure 5-b: Approved Passenger Facility Charges

FUNDS
(In Billions)
[J Aircraft Gates and Access Roads $9.8
[ Interest on Bonds for Eligible Development Projects $6.2
B Runways and Aprons $4.2
. Denver International $2.3
B Noise $1.6
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5.3 Airport Construction and Expansion

Clearly, building new airports can increase aviation system capacity. But the FAA also
considers other possible solutions to meeting growing traffic demand, including the
conversion of military airfields to civilian use, the joint use of existing military facilities,
and the expanded use of existing but under-utilized airports. Finally, expanding exist-
ing airports is an important part of capacity enhancement.

5.3.1 Construction of New Airports

The construction of new airports provides the largest and most obvious increase in avi-
ation system capacity. However, given the high cost of construction and the large land
use and environmental impact of an airport, few have been built in recent decades.
Denver International was completed in 1995 and before that Dallas-Fort Worth
International was completed in 1974.

5.3.2 Conversion of Military Airfields to Civilian Airport Facilities

The Military Airport Program (MAP), funded by an AIP set aside of four percent, pro-
vides grants to current or former military airports with the potential to improve the
capacity of the NAS. Airports remain eligible to participate in the MAP for five fiscal
years following their initial designation as participants. There were nine MAP partici-
pants in 1998: five reliever airports, three primary commercial service airports, and one
commercial service airport.

Figure 5-6: 1998 Participants in the Military Airport Program

Civilian Name Military Name Location Airport Type

San Bernardino International Norton AFB San Bernardino, CA Reliever

A\exandria International EnglandrArFerBN Alexandria, LA Primary
AustinfBergstrom International Bergstrorrrnr AFB Austin, TX B
Wi\liams Gateway Wi\liamsrrArF”B” Chandler, AZ dher
.R\ckenbacker R\ckenbércrl%err”AFB Columbus, OH Reliever
v!\/lyrﬂe Beach International Myrtle BrerércH”AFB Myrtle Beach, SC e
vHomestead Regional HomestéérdrAer:B Homestead, FL Reliever
Sawyer K.l SawyrerrrArFrB Marquette, Ml Commerciarlr VSVe;\;ice .
ANIiHington Municipal MemphisrrNVA”SV Millington, TN R »

The most significant MAP project to date has been the conversion of Bergstrom Air
Force Base into a civilian airport for the capital of Texas. The new airport, called Austin-
Bergstrom International Airport, has terminal and air cargo facilities three times as large
as those at the former Robert Mueller Airport. Austin-Bergstrom has two runways
spaced one mile apart, which will allow independent parallel approaches in IFR con-
ditions. The 12,250-foot east runway, which includes the existing main runway from the
Air Force Base, has been in use by cargo operations since June 1997. The new 9,000-
foot west runway was recently completed. The conversion had a total project cost of
$690 million.

The airport opened for passenger operations on May 23, 1999, with the dedication of
the Barbara Jordan Passenger Terminal. The Robert Mueller Airport closed down one
month after the opening of Austin-Bergstrom International Airport.



Figure 5-7: Austin Airport—Past and Present

Austin Mueller Municipal Airport 1960-1969 dedication,

Lyndon Johnson-speaker; Austin Municipal Airport Terminal

October 26, 1938; and artist rendering of the new Barbara

Jordan Passenger Terminal from the west end.

5.3.3 Construction of New Runways, Extensions, Taxiways, and Aprons

As environmental, financial, and other constraints continue to restrict the development
of new airports, increased emphasis has been placed on the redevelopment and expan-
sion of existing airport facilities. The construction of new runways and the extension
of existing runways is the most direct action to improve capacity at existing airports.
Large capacity increases under both visual flight rules and instrument flight rules result
from the addition of new runways. In addition, if the runway is carefully placed, the
airport will be able to conduct independent arrival/departure streams.

AIRPORT DEVELOPMENT
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Although runways have the most noticeable impact on airfield capacity, other con-
struction projects both complement new and extended runways or improve the use of
existing capacity. These projects include new and extended taxiways, aprons, holding
pads, and other projects that largely affect circulation of aircraft on the airport surface.

At least partly because of the effective moratorium on the construction of new airports,
most large airports are planning or building new runways or runway extensions and a
number have completed such projects in the last few years. Figure 5-8 lists new run-
ways and runway extensions that have been completed from 1995 to 1999.

Figure 5-8: Runway Improvements Completed from 1995 to 1999

Runway Improvement

ID Airport New Ext Renov Recon Realign JRGEL Runway
ABQ  Albuquerque Intl [ 1995 8/26
ANC Anchoragewlﬁrﬂrw s 1996 éQ
AUS  Austin-Bergstomntl @& 1999  17R/35L
.BOI Boise Air Trerrl;r%irnral e 1997 WOL/Q8R
bMH Port Colunrwrbrursr rlrnt\ e 1907 17(7)L v
CMH Port Colunrqrbrursr rlrnﬂ e 1996 o€
CVG Greater Ciﬁrcrirnrr{ati/Northem Kentucky” s 1995

.DFW Dallas-Ft. Wé)rrrtﬁrlntl e 1996

GRR Grand Raprirdrsr thrent County Intl e 1997

GRR Grand Raprirdrsr VK”ent County Intl 1998

GSP Greenvi\le-”SVprérrtranburg e 1999

V\ND Indianapolwrsr 'l'n't" 7777777777777777 1997 .
ALAS Las Vegasri\/r\rcrcrarlrran IR . 1997 1L/1 9R.
.LIT Little Rock”Aararrﬁs Field e 1998 4L/QQR
.NIDW Chicago M|dway .............. . 1997 4R/QQL
MEM  Memphis Intt & 1998  18L/36R
.MKE M\Iwaukeeréérnrerral Mitchell Intl 1996 7L/Q5R
VMKE MwlwaukeewGréﬁrerral Mitchell Intl e 1998 7L/25R
AMSN Madison/D”aVnrer V(rlounty Regional . ................... 1998 3/21 .
.MSP Minneapolirs:VSVt.r VF’au\ Wt s 1996 4/22
bMA Omaha Eprprléryr Airﬂeld ............ e 1996 14R/32L
PHL  Philadelphia It e 1999 8/26
.PSP Palm Sprinrgr;rszrég\ona\ ............ e 1998 31L/13R
sDF Louisville Irnrtr\V-VSVtVamford Field . ................... 1997 17R/35R
SLC Salt Lake VCVinryrlrr%tl ...... . ................... 1995 16R/34L
Total 7 12 1 3

Figure 5-9 shows that 9 of the 15 large-hub airports considered congested in 1998 are
planning or building new runways or runway extensions. Of the 21 large-hub airports
expected to be congested in 2008, 14 have runway improvements planned or under-
way. Overall, 63 of the busiest 100 airports are planning or building new runways or
runway extensions. Appendix C contains airport diagrams of the busiest 100 airports.



Figure 5-9: Runways—Planned, Proposed, gj :80‘ § 5 §
or Currently Under Construction—at the _'5- _';- . ‘g % 2 E g
100 Busiest Airports a3 2 g S Lo 3 .% 'g-,
c C c o £+ c o =
. EEIF 2 8 g z 3 s8 &
ID  Airport 0w v |Z W P w © 2o £
ABQ Albuquerque Intl [ J 12/30 $ 140 2000 [ ]
ALB  Albany County . 10/%6 $ 58 2000
......... . 1719 2005
ATL """" A;rtsfield Alanta Intl o 98/27S 2004
BHMB|rmmgham . 5/23 2002
BNA """ N;shville - ° 2E/20E TBD
......... . 2R/20L TBD
BOI """" ésise Air Terminal o 10R/28L 20156
BOS """ ééston Logan ntl ° 14/32 2003
""" eater Buffalo Intl 14/32 2005
éltimore-Washington Intl N [ ] 10R/28L 2008
CLE CIéveIand-Hopkins Intl T e BW/23W 2002
BR/23L 2005
bLT Charlotte/Douglas Intl 18W/36W 2002
18R/36L 2006+
‘rt Columbus Intl 10S/28S 2020
bVG Greater Cincinnati/Northern Kentucky Intl 18R/36L 2004
S 9/27 2003 §
DAY  Dayton Intl 6R/24L 2002 —
6L/24R TBD O
T6R/SAL 5004 AIRPORT DEVELOPMENT @
.Ii)FW Dallas/Fort Worth Intl 18L/36R 2001 \?
18R/36L 2003 >
18R/36L 2005
17C/35C 2002
és Moines Intl 5/23 2001 ([ ]
4/22 2001 ([ ]
. 4/22 2000
EWR Newark Intl . 4L/22R 2000 ([ ]
FLL """" #grt Lauderdale-Ho\Iywood"lur;t'i . 9R/27L 2005
GEG """ é‘[;okane - o 3L/21R BD
GRR """ é;and Rapids Kent County"l;w"‘tkl‘ ° 8L/26R 2020
GSO """ é;eensboro Piedmont Triadml‘rkwﬁt‘l o BbL/23R 2004
GSP """ é;eer GreenviHe-Spartanbuurém °o 3R/21L 2010
IAD """" WAShington Dulles Intl ° TW/19W 2008
. """"""" 12R/30L 2002
IAH """" ééorge Bush Intercontinen't‘;\m . 16R/33L 2000
. """"""" 8L/26R 2002
. """"""" 9R/27L TBD
ICT """"" W i‘chita Mid-Continent . 1R/19L TBD
IND """" I“r;(‘jianapolis Wt ° 5R/23L 2008
ITO """"" l‘—'i'i‘lo Intl O 8/26 2010
JAX """ J ;cksonville - ° 7TR/25L 2011
LBB """ L‘L’J‘beCk Intl . 8/26 2005
MCI """" I;{;nsas City Intl . 1L/19R TBD
MCO """ 6;Iando - o 17L/35R 2002
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5.3.4 Airport Enhancements for New Large Aircraft

Airbus and Boeing are both considering developing a new large aircraft (NLA) with
seating capacities exceeding 600 passengers. Airbus’ proposed NLA design will conform
with the 80-meter maximum fuselage length and wingspan limitation at several major
international airports and the runway length required for take-off or landing will be no
more than that needed by a 747-400.

A substantial number of existing U.S. large-hub airports were designed for the require-
ments of early versions of the B-747 and even smaller aircraft. These airports, with 75-
foot wide taxiways, and separations and clearances between parallel taxiways and
runways that reflect operational requirements for aircraft with wingspans less than 65
meters, are referred to as design Group V airports.

The FAA is concerned about NLA operations and has formed a working group to
address NLA operating requirements. The NLA Facilitation Group is attempting to deter-
mine the NLA minimum operating requirements to assess whether the NLA can be
introduced to design Group V airports. Relevant issues include the effects of the land-
ing gear on pavement, the effects of engine thrust on other operations and the airport
environment, the size of the required obstacle free zone (OFZ), and taxiway deviations.
Computer simulations of the impact of a balked landing of an NLA on the definition of
the OFZ are promising and indicate that when autopilot is in use for a balked landing,
the existing OFZ at Group V airports is sufficient to safely handle NLA. A study under-
way at JFK International Airport is assessing the deviations from centerline by taxiing
B-747 wide-bodied aircraft over a range of speeds and weather conditions. The data
will be used to determine the degree of risk associated with NLA deviations on the
airport surface.

5.4 Airport Capacity Studies

The FAA has also been placing increased emphasis on maximizing the capacity at exist-
ing airports through improvements in runways and taxiways, navigational and guidance
aids, and operational procedures. The Office of System Capacity coordinates research
on such improvements conducted by Airport Capacity Design Teams, Tactical Initiative
Teams and Regional Design Teams.

5.4.1 Airport Capacity Design Team Studies and Assessments

Airport Capacity Design Teams evaluate capacity problems at airports that already are
experiencing significant flight delays. A typical Design Team includes FAA representa-
tives from ASC, Air Traffic, the Technical Center and the appropriate region, and rep-
resentatives from the airport operator, airlines, and other aviation interests.

Design Team members propose actions that they feel will improve airport capacity.
After an initial review, promising alternatives are selected for more detailed analysis.
The Technical Center’s NAS Advanced Concepts Branch conducts computer simulations
of these proposed actions. The output of the simulation is an analysis of the impact of
that alternative on the operation of the airport.

Upon completion of its study, the Airport Capacity Design Team will issue a Capacity
Enhancement Plan (CEP) that presents a list of recommended actions and estimates of
the impact of each alternative on delays at that airport. The recommendations require
additional study before they can be implemented, but over the years, a large number
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of Design Team recommendations have been adopted by the airport operators, funded
by the FAA, and implemented.

Since the start of the program in 1985, 44 Airport Capacity Design Team studies have
been completed and CEPs published. Appendix B lists completed CEPs, their recom-
mendations, and the status of those recommendations (whether they were or were not
implemented). Studies of Newark International and Tampa International airports, which
were completed in 1999, are summarized briefly below. ASC recently began conduct-
ing recommendation assessment studies to evaluate the accuracy of the benefits of the
recommendations of completed Capacity Enhancement Plans. The first assessment
study, of a Salt Lake City International Airport Capacity Enhancement Plan, was pub-
lished in April 1999 and is discussed below.

5.4.1.1 Newark International Airport

The Newark International Airport (EWR) Airport Capacity Design Team completed its
study of capacity enhancements this year. The study was undertaken in 1996 when it
became clear that attempts to increase flight schedules resulted in sharp increases in
delays, indicating that the airport was congested and that demand was beyond the knee
of the demand curve. Indeed, in 1996 and subsequent years, EWR has had the highest
number of delays per 100,000 operations, as well as the highest average delay per oper-
ation, of any U.S airport.

The Design Team evaluated capacity enhancement alternatives at three levels of traffic
demand: a baseline of 454,000 operations, representing actual 1996 traffic levels, and
two levels of future demand, Future 1 at 500,000 operations and Future 2 at 550,000
operations. The Design Team also estimated the annual hours of delay at each level of
demand if no capacity enhancements were adopted. That analysis showed that the 10
percent growth in traffic from the baseline to Future 1 would result in a dispropor-
tionate increase in delays of 205 percent. The analysis calculated that the further 10 per-
cent increase in traffic to Future 2 would produce an additional 208 percent increase in
delays. Consequently, nearly all of the alternatives were not simulated at the Future 2
demand level.

The capacity enhancement alternatives consisted of airfield improvements, operational
improvements, and user or policy improvements. Among the alternatives evaluated
were a number of new approach procedures and the use of immediate divergent turns
for turboprops and propeller aircraft. The alternatives were modeled at the FAA
Technical Center. Delay savings were calculated as the difference between what the
model showed at each of the three demand levels with no improvements and the esti-
mated delays with that individual improvement. The delay savings were valued at the
direct operating costs of the airlines serving EWR.

The purpose of the study was to determine the technical merits of each alternative and
its impact on capacity. Additional studies will be required to assess airspace, environ-
mental, socioeconomic, or political issues associated with these actions. Since all of the
capacity enhancement alternatives produced delay savings, the Design Team recom-
mended that each of the alternatives be further studied to determine whether it should
be undertaken. All initiatives will move on to the next step in the planning process.



5.4.1.2 Tampa International Airport

The Tampa International Airport (TPA) Capacity Design Team completed its study of
delays and traffic demand this year. The study was conducted in conjunction with the
airport’s master plan update. The Design Team was formed in late 1997 in response to
the rapid growth of traffic at TPA. Although TPA is not currently one of the most con-
gested airports, traffic is projected to increase steadily, with delays accompanying that
growth. The Design Team modeled capacity enhancement alternatives at three levels
of traffic demand: a baseline of 250,000 operations, representing actual 1997 traffic, and
future levels of 354,000 and 409,000. The future demand levels were based on the
Design Team’s consensus of potential traffic.

The Design Team limited its analysis to aircraft activity inside the final approach fix and
on the airfield. The capacity enhancement alternatives consisted of airfield improve-
ments, facilities and equipment improvements, and operational improvements. The
Design Team evaluated 16 alternatives. The analysis showed that the greatest savings
in delays would be provided by the following alternatives:

> Build a new precision Runway 17/35 located 700 feet west of existing Runway
18R/30L, to be used primarily for arrivals. Current noise restrictions on Runway
18R/36L would be maintained.

> Permit independent precision approaches to Runways 18L and 18R, and to
Runways 36R and 36L. Both of these operational improvements would require a
new radar monitor position. Runway 36R would also require either a glideslope or
a precision GPS approach.

The Design Team recommended implementing these capacity enhancement improve-
ments, as well as a number of the other alternatives, some immediately and others as
traffic grows. They also referred four alternatives, including two runway extensions and
two new approaches, for further study.

5.4.1.3 Salt Lake City International Airport Recommendation Assessment Study
A Salt Lake City International Airport (SLC) Capacity Design Team was formed in 1988
and published a Capacity Enhancement Plan in March 1991. The Design Team’s major
recommendation was for the airport to construct a parallel runway, with independent
IFR capability, to the west of Runway 16R/34L. That recommendation was accepted.
The new runway was built and opened for operations on October 24, 1995. A
Recommendation Assessment Study was conducted this year to evaluate the accuracy
of the Design Team’s forecast of delays.

The Recommendation Assessment Study compared the annual delays predicted in the
1991 SLC Capacity Enhancement Plan with actual delays in 1997 and 1998. The study
showed that the delays predicted for 1997 were 1.87 percent lower than actual delays
that year and that the delays predicted for 1998 were 4.6 percent higher than 1998’s
actual delays. These extremely accurate predictions confirmed the validity of the ana-
lytic techniques employed by the Design Team and demonstrate the value of their
work. The SLC Recommendation Assessment Study was published in April 1999.
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5.4.2 Tactical Initiative Team Studies

Tactical Initiative Teams focus on providing immediate relief to airports with chronic
delays. Their recommendations emphasize procedural changes that can be implement-
ed quickly and at limited cost. An ongoing tactical initiative is summarized below.

5.4.2.1 San Diego International Airport

The San Diego Tactical Initiative Team has been investigating the effect of another ter-
minal, ground flow alternatives, and short-term improvements such as an additional ter-
minal concourse, taxiway development, and remote aircraft parking as approved in the
Immediate Action Plan. A Master Plan study, which will address capacity and growth
issues of San Diego International-Lindbergh Field, is currently underway. Completion
of the Master Plan study is expected in early 2000. Recommendations from the San
Diego Tactical Initiative Team are expected to be complete in late 1999.

5.4.3 Regional Capacity Design Team Studies

Regional Capacity Design Teams analyze all the major airports in a metropolitan or
regional system and model them in the same terminal airspace environment. This
regional perspective explores how capacity-producing improvements at one airport will
affect air traffic operations at other airports and within associated airspace. Ongoing
regional capacity studies are summarized below.

5.4.3.1 Northeastern Regional Capacity Design Study

Phase One of the Northeast Regional Study examined the capacity impacts of passen-
ger migration from the primary airport Boston Logan International (BOS) to surround-
ing commercial passenger service airports. Phase Two will look at similar developments
for the primary New York airports (EWR, JFK, LGA). Phase Three is a planned expan-
sion of the study to the major Washington area airports (DCA, BWI, IAD). The Design
Team is working with the Volpe National Transportation Systems Center on this effort.

5.4.3.2 Anchorage Area Design Team Study

The Anchorage Area Design Team Study includes Anchorage International (ANC), Lake
Hood, Merrill Field, and Elmendorf AFB airports, as well as private-use airports and
heliports in the Anchorage area. The Design Team is modeling multiple traffic streams
from these airports with several alternatives and configurations. The study is assessing
ways to relieve congestion problems caused by more than one million annual opera-
tions transiting over Point McKenzie. The study will also generate alternative approach
procedures to the converging runway at ANC and to the closely spaced parallel run-
ways. Analysis of approach procedures has determined the need for two IFR streams.

5.4.4 Additional Airport Capacity Activities

ASC also acts as a team member in other airport capacity projects. ASC is currently a
participant on projects involving Dallas-Fort Worth International and Hartsfield Atlanta
International Airports.

5.4.4.1 Dallas-Fort Worth International Airport

Dallas-Fort Worth International Airport (DFW) ranked first in U.S. airport operations in
1998, with 944,647 operations. Operations at DFW are expected to increase by 47.8
percent by 2013. DFW is also one of the airports that is now congested and is expect-
ed to have delays exceeding five minutes per operation in 2008, if no additional capac-
ity improvements are made.



Additional capacity improvements being considered include new runways and taxi-
ways. A new west runway, scheduled for construction when warranted by traffic
demand, will allow the airport to support simultaneous quadruple parallel arrival
streams. The placement of perimeter taxiways around the ends of the runways, to alle-
viate departure delays due to runway crossings, is being evaluated.

5.4.4.2 Hartsfield Atlanta International Airport

The Hartsfield Atlanta International Airport (ATL) Capacity Design Team recommended
a commuter/general aviation runway complex in its March 1987 Airport Capacity
Enhancement Plan. This concept was later modified to a 6,000-foot long fifth parallel
commuter runway, 4,200 feet south of existing Runway 9R/27L. A December 1995 update
of the Airport Capacity Enhancement Plan showed that this runway would provide sig-
nificant delay savings benefits. Construction of the new commuter runway is under
design and is expected to be completed in 2004. This runway will allow triple simulta-
neous arrivals to ATL in instrument conditions using the new Precision Runway Monitor
technology. A runway dedicated to commuter aircraft arrivals will reduce airborne delay
for those aircraft and air carrier aircraft operating on the four existing runways.

5.4.5 Air Traffic Control Ground Simulations

At the request of regional and local Air Traffic representatives, ASC has initiated ATC
ground simulations at Las Vegas McCarran International Airport, Salt Lake City Airport,
and Phoenix Sky Harbor International Airport. In addition, because of the FAA’s rec-
ognized expertise in evaluating capacity enhancements, foreign airport operators have
requested assistance. In 1999, the FAA conducted a ground simulation at Frankfurt
International Airport, Germany.

The goal of these initiatives is to improve the operational efficiencies at these airports.
These studies used the Technical Center’s Airfield Delay Simulation Model (ADSIM) to
analyze various airfield configurations and to determine daily total aircraft travel times
and ground delays. The scope of these studies was limited to aircraft activity within the
terminal airspace and on the airfield.

5.4.5.1 Las Vegas McCarran International Airport

A ground simulation study of Las Vegas McCarran International Airport (LAS) was initi-
ated and completed in 1999. LAS recently added an additional gate complex, Terminal
D. The objective of this study was to assess the effects of the expansion of Concourse
D, the addition of the Future Charter/International Terminal, and expansion of Terminal
2 under alternative airfield and aircraft operational conditions. The conclusion of the
analysis was that if no improvements are made, a 34 percent increase in traffic, referred
to as the Future 2 Demand Level, will result in daily delays increasing by more than 60
percent. If all recommended improvements are made daily, delay times will remain at
their current levels.

5.4.5.2 Salt Lake City International Airport

The Salt Lake City Analysis Team completed an aircraft ground movement analysis of
Salt Lake City International Airport and published its report in April 1999. The team
studied six different capacity enhancement alternatives and evaluated four future con-
figurations. The study showed that annual savings of up to $11.23 million could be real-
ized by rerouting aircraft to another runway when arrival delays exceed five minutes.
The study also showed that the addition of the Category III ILS on Runway 34L would
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increase annual savings dramatically in the future. Overall, the most significant increase
in savings will occur in Future Configuration 2005, when new terminals are operational
and the old terminals have been removed.

5.4.5.3 Phoenix Sky Harbor International Airport

An initiative to assist Air Traffic with ground operations efficiency is being conducted
at Phoenix Sky Harbor International Airport. The goal is to determine a more efficient
use of runways for arrival and departure operations, based on both the present runway
configuration and several alternate configurations during the construction of a third run-
way and the subsequent reconstruction of the existing runways. This initiative is expect-
ed to be completed in 2000.

5.4.5.4 Frankfurt International Airport

The FAA conducted a study at Frankfurt International Airport in Germany to determine
the practical hourly capacity of the existing runway system and to investigate the poten-
tial capacity benefits of an additional runway or runway extensions. A target capacity
of 120 aircraft movements per hour was developed and all scenarios were evaluated
against this goal. The analysis team determined that an additional parallel runway,
north of the existing runway system, would be the best means to attain the desired
capacity. Additional simulated capacity studies will be needed to provide a detailed
capacity comparison of the alternative scenarios.
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6 AIRSPACE DESIGN

The previous chapter reported on the FAA’s efforts to increase airport capacity and to
use the existing airport infrastructure more efficiently. This chapter reports on the FAA’s
initiatives to increase airspace capacity by restructuring airspace and using existing air-
space more effectively.

The FAA conducts airspace development studies to determine how to restructure air-
space and modify arrival, departure, en route, and terminal flow patterns to streamline
traffic flow. En route airspace studies may extend to one or more ARTCCs, encom-
passing traffic flowing into and out of several airports. Terminal airspace studies, under-
taken to ensure that traffic patterns resulting from new runways, runway extensions,
and traffic increases can be accommodated efficiently, usually encompass only about a
40-mile radius around the airport.

Airspace issues may be identified from within the FAA by air traffic controllers, or by
external sources, such as airlines, airport authorities, or community groups. A request to
examine an issue can arise from the perception that the airspace design contributes to
traffic limitations, in-flight or ground delays, heavy controller workload, safety concerns,
or excessive noise or other environmental concerns. Problems may also be identified as
the result of planned changes to airports, equipment, or traffic patterns. The FAA con-
tinues to seek ways to improve the identification of potential airspace issues, and to
resolve them before they become real problems. This chapter describes ongoing and
recently completed en route and terminal airspace studies, the development of advanced
area navigation routes and the potential impact of commercial satellite launches.

6.1 Restructuring Airspace

One of the key functions of airspace studies is determining where existing design no
longer meets the demands of NAS users. Because air transportation is a dynamic indus-
try, the FAA periodically adjusts airspace structure to meet changing traffic patterns.
Several examples of restructuring airspace are discussed below.

6.1.1 Consolidating TRACONS

Consolidating existing Terminal Radar Approach Control facilities (TRACONS) into a
single facility supports more efficient airspace design. Consolidated TRACONS will be
able to enhance airspace capacity by improving communication among controllers han-
dling aircraft over a wide geographic range and by increasing their flexibility in merg-
ing, maneuvering, and sequencing aircraft to and from airports. For example, many of
the airspace changes made recently in the Los Angeles area were made possible by the
construction of the consolidated Southern California TRACON. Figure 6-1 lists other
planned consolidations.



Figure 6-1: Planned TRACON Consolidations

Consolidated TRACON TRACONS Prior to Consolidation
Atlanta Atlanta Macon
Columbus
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Dulles National
ANorthem California Bay V!\V/Irornterey
Sacramento Selected Oakland Center Sectors
Stockton
Suncoast TRACON (Central Florida) Daytona Beach VJrerlrcksonviHe
Orlando Tampa

Source: NAS Transition and Integration, Terminal Facilities Division (ANS-200)

6.1.2 Implementation of New Arrival Procedures at Los Angeles International

Arrival procedures to Los Angeles International Airport (LAX) were recently modified
to take advantage of the new Southern California TRACON (SCT), which combined the
operations of five TRACONS into a single facility (Burbank, Los Angeles, Ontario, Coast,
and San Diego). The SCT now controls all airspace in the Los Angeles—San Diego area.

Previously, LAX arrivals from the east were funneled into the Los Angeles basin via an
arrival procedure that merged airways into a single arrival stream. During peak arrival
rushes, the arrival stream could not support the volume of traffic from the east. The
traffic bottleneck caused by the single arrival stream frequently required ground stops
and en route flow restrictions. In March 1998, an arrival enhancement procedure (AEP)
for LAX was implemented, that provides dual arrival streams for flights landing at LAX
from the east.

In addition, the LAX approach control area was expanded, allowing earlier use of air-
borne precision navigation and terminal separation criteria (three miles-in-trail), pro-
viding additional flexibility in maneuvering aircraft and making runway assignments. By
delegating what had been en route airspace to the SCT-LAX feeder sector, traffic could
be sequenced for approach using terminal procedures. As a result, ground delay pro-
grams have been virtually eliminated.

Another benefit of the new procedure is that it has eliminated frequent step-downs in
LAX arrivals, resulting in safer, more efficient approaches with fewer pilot-controller
interactions. Figure 6-2 illustrates the uneven descent paths that were typical before
AEP, and the smoother descent paths for LAX arrivals afterwards. Initially, annual cost
savings were estimated at $13.3 million. Shortly after implementing AEP, these estimates
were revised upward to $14.6 million. Savings are expected to exceed $65 million
annually by 2005. At the Reno ’98 FAA/Industry meeting, the Air Transport Association
cited this procedure as the Air Traffic Control “Accomplishment of the Year.”
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Figure 6-2: Descent Paths at Los Angeles International Airport
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6.2 Airspace Studies

In mid-1998, the Office of System Capacity and the Air Traffic Airspace Management
Program initiated a large-scale analysis of the national airspace structure, the National
Airspace Redesign. They are also involved in en route and terminal airspace studies.

6.2.1 National Airspace Redesign

The goal of the National Airspace Redesign is to ensure that the design of airspace is
consistent with the new requirements of free flight. The National Airspace Redesign will
consist of incremental changes to the national airspace structure, consistent with evolv-
ing air traffic and avionics technologies. Environmental issues will be addressed as part
of the redesign.

Phase 1 of the National Airspace Redesign was initiated in July 1998 and ranges from
New York to Miami to Chicago, including air traffic facilities in the New England, Eastern,
Great Lakes, and Southern Regions. Phase 2 will include the remaining FAA regions.

The study began by focusing on airspace problems in the New York and New Jersey
area and traffic between New York and Washington, D.C. In May 1999, teams com-
posed of FAA managers and air traffic controllers from affected facilities met to discuss
airspace issues.

Numerous facilities have experienced high altitude sector overload, resulting in holds
and other restrictions. Due to the complexity and volume of traffic in the New York
area, miles-in-trail restrictions are applied almost daily at Newark and with increasing
frequency at La Guardia. Congestion in Newark airspace frequently results in the impo-
sition of miles-in-trail restrictions for Chicago departures and congestion throughout the
New York area causes controllers to begin spacing out NY-bound aircraft up to 1,000
miles from their destination airports.



Airspace redesign in the New York area will take at least six years. An analysis of cur-
rent operations in the New York area will be completed by the end of 1999 and the FAA
expects to identify alternatives and begin environmental assessments by the end of 2000.

6.2.2 West Coast Airspace Analysis

ASC is involved in a large-scale analysis of airspace on the west coast, ranging from San
Francisco/Oakland in the north to Los Angeles in the south and extending to
Albuquerque to the east.

6.2.2.1 Las Vegas Airspace Restructuring

ASC and the Western-Pacific Region airspace project office conducted an airspace
analysis of Las Vegas airspace. Because air traffic west of the airport is largely con-
strained by special use airspace, the analysis focused on routing alternatives to the east.
In the past, one en route controller fed all traffic to the east over a single arrival fix, as
shown in Figure 6-3. Based on the airspace analysis, the FAA developed a new struc-
ture for Las Vegas (LAS) arrivals and dedicated arrival and departure runways for the
Runway 19/25 configuration, which is in use 90 percent of the time.

Figure 6-3: Las Vegas McCarran International Airport Airspace Prior to and after Restructuring

. Baseline
. After Restructuring

Proposed routing, sector geometry, and procedural changes for the restructuring pri-
marily involved operations within the Los Angeles ARTCC and Las Vegas TRACON, with
some routing modifications within the Salt Lake, Denver, and Albuquerque ARTCCs.
Under the restructuring, arrivals to LAS will be routed to the corners, and departures
down the middle to the east. As Figure 6-4 illustrates, implementation of the restruc-
turing will require modification of sectors 07 and 08 and creation of a new sector 23.
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Controllers working sector 23 will handle only departures, which will reduce the oper-
ations of sectors 07 and 08 by 40 percent. Sector 23 will work approximately 350 air-
craft per day, with maximum 15-minute traffic counts of 10 or fewer aircraft at the
baseline traffic demand level.

Partial implementation of the restructuring began in July 1998, involving primarily
arrivals. The FAA expects that the restructuring will reduce arrival and departure delays.
Preliminary estimates were that reduced delays, at baseline traffics levels, would be 9.1
hours per day, for annual cost savings of $5.2 million. These estimates are summarized
in Figure 6-5.

Figure 6-4: Las Vegas Sector Modifications

16

000-235
07

000-235

BASELINE

1556-235 08
=4 000-235

Zpv
15656-235
06

000-235
hod

16
000-235

o] 07
o 07 000-235
165-235

AFTER MODIFICATIONS

23
000-235

o]

06
165-236 ¢ g0

000-235
ed

ZDv

ZLA ZAB

Figure 6-b: Cost Savings at Las Vegas McCarran International Airport from Airspace Restructuring

Change (In Hours)

Traffic Daily Daily Daily Daily Total Annual Operating
Demand Arrival Arrival Departure Departure Daily Cost Change*
Level Delay Travel Time Delay Travel Time Flight Time ($ in millions)
Baseline 4.8 1.3 1.0 2.0 9.1 $5.2
Future 1 9.0 1.6 1.4 2.1 14.0 $8.0
Future 2 16.5 1.6 6.1 2.3 25.4 $14.5

* Based on marginal aircraft operating cost of $1600 per hour and VMC 98 per cent of time.



6.2.2.2 Albuquerque Center

An airspace analysis of the Albuquerque ARTCC was initiated in May 1999. The study,
a joint project between the Western-Pacific and Southwest regions, was initiated as the
result of traffic flow problems in the western Albuquerque ARTCC. Miles-in-trail restric-
tions for departures from Phoenix limit traffic flow there, and as a result of the restruc-
turing of Las Vegas airspace, arrival streams to Las Vegas must be established in the
Albuquerque center’s airspace. Addressing these issues will probably require resector-
ization of airspace. Data collection and model development are underway.

6.2.2.3 Phoenix Terminal Airspace—Dry Heat Procedure

In the fall of 1997, ASC and the Western-Pacific region initiated a terminal airspace
study of departure delays at Phoenix Sky Harbor International Airport (PHX) and
through Albuquerque airspace. Sixty percent of PHX departures from Runways 20L/R
used DRAKE, EAGUL, or St. John’s Standard Instrument Departures (SIDs) via a single
stream to the north. During certain times of the day, the demand for the north depar-
ture stream resulted in significant delay.

To address this problem, the FAA developed the Dry Heat procedure, which uses a
south departure stream during peak traffic periods. The Dry Heat procedure was imple-
mented on February 25, 1999. Figure 6-6 shows departure traffic flows for PHX before
the implementation of Dry Heat. This new procedure allows some departures using the
St. John’s SID to be routed to Dry Heat, resulting in better traffic volume balance across
available fixes.

Figure 6-6: Departure Traffic Flows at Phoenix Sky Harbor International Airport
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To evaluate the impact of the new procedure on capacity, the FAA collected perform-
ance data (such as scheduled and actual gate time, landing time, and airborne flight
time) for PHX arrivals and departures for 20 days before and 29 days after the imple-
mentation of Dry Heat. The analysis of a specific airline showed an increase in traffic
volume, improved taxi-time predictability, and reduced delays. Using Dry Heat resulted
in an increase in the number of St. John’s and Dry Heat departures of 7.6 flights per day.
Before the airspace redesign, average taxi-out time for the affected departures was 13.5
minutes, which fell to 12.0 minutes after the redesign. The standard deviation of taxi-
out times fell from 7.7 minutes to 5.8 minutes. The decreased variability and increased
predictability in taxi-out times will allow airlines serving PHX to plan more effectively.

6.2.3 Chicago Terminal Airspace Project

The Chicago Terminal Airspace Project (CTAP) is an outgrowth of efforts that began 10
years ago to efficiently service aircraft demand within the Great Lakes region. In 1988,
the FAA conducted a Chicago system safety and efficiency review because of concerns
over operational errors, continued regional growth, and increased delays to the users.
In 1989, the Chicago delay taskforce was established to identify initiatives to enhance
safety, improve efficiency, and reduce controller workload. In 1991, the FAA initiated a
three-phase program of airspace improvements in the Chicago metropolitan area. Phase
IT CTAP includes proposed modification of the existing airspace design and procedures,
quantification of user benefits, and preparation of an environmental impact statement.

The basic structure of the Chicago regional airspace has not changed in over 20 years,
but the number, performance, and mix of aircraft using the airspace has changed. The
existing airspace limits flexibility for controllers operating in an extremely complex
environment. For aircraft destined to the region, en route in-trail spacing is conserva-
tive to avoid saturation of arrival streams. Arriving aircraft are sequenced into a single
stream at each cornerpost. En route and terminal arrival spacing and sequencing are
achieved through ground holds, speed control, and delay vectors (S-Turns).

The CTAP modifications are proposed within the existing Chicago ARTCC and Chicago
TRACON airspace along the existing high-altitude arrival gateways. Components of the
CTAP proposal include:

> One additional high-altitude arrival route, two modified arrival routes, and more
flexible use of existing departure corridors for Chicago O'Hare International Airport

> A more direct route for aircraft arriving from the northwest and northeast destined
for Chicago Midway Airport, Chicago Meigs Airport, Gary Airport, and other gen-
eral aviation/reliever airports

The expected benefits of the proposed CTAP modifications include:

Enhanced safety by reducing complexity of arrival procedures
Improved on-time service for the flying public

Fewer miles flown en route are offering potential fuel savings
Reduced ground-hold delays

More flexible use of existing departure corridors

Redundant back-up during radar outages

Y Yvyyy



Figure 6-7: Proposed CTAP Airspace Modifications
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6.3 Area Navigation Route Development

Area Navigation (RNAV) refers to any instrument navigation performed outside of the
conventional routes defined by the position of ground-based navigational aids or by
intersections formed by two navigational aids. Technologies such as Flight Management
Systems, LORAN-C, and inertial guidance systems have offered RNAV capability to air-
craft for nearly two decades. With the introduction of GPS to civilian aviation in the
1990s, even more aircraft are acquiring RNAV capability.

Aircraft with RNAV equipment can navigate, point-to-point, eliminating the dog-legs that
result from using ground-based navigational aids. The FAA is developing RNAV routes
in a number of projects focused on the transition from the current ground-based navi-
gational system to a satellite-based system. Two of these projects are described below.

6.3.1 Atlantic High Class A RNAV Routes

The Atlantic High Class A RNAV route project (formerly the Caribbean RNAV route proj-
ect) was conceived in 1995 by the Miami ARTCC and the Southern Region as an alter-
nate means of handling air traffic in U.S. offshore Class A airspace between Florida and
Puerto Rico. Air traffic has been increasing in this region at approximately eight per-
cent per year, but the lack of ground-based navigational aids and limited radar surveil-
lance has substantially restricted airspace capacity. The objective of the Atlantic project
is to develop an RNAV route system to supplement the current airway system and to
increase capacity by reducing spacing requirements.

Phase 1 was initiated in October 1997 with the implementation of 13 advanced RNAV
routes. At a May 1998 project status meeting, airline participants reported fuel and time
savings from using the RNAV routes. Those airlines and controllers recommended reduc-
ing the number of routes to six and realigning them, while agreeing that additional routes
would be developed later. The six revised routes (referred to as “T routes”) were imple-
mented in December 1998 for use with radar coverage. The routes are eight nautical miles
wide, with at least two nautical miles between parallel routes. Unlike routes based on
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VORs (VHF Omni-Directional Range), which widen at distances exceeding 51 nautical
miles from the VOR because of the degradation of the signal, the RNAV routes maintain
a constant width. This improved signal propagation increases available airspace capacity.

Phase 2, which extended the authorized use of the RNAV routes to times of radar out-
ages, began in late 1999. Nine airlines are participating in this RNAV route project and
seven more are expected to participate when their aircraft are properly equipped and
their crews are trained.

6.3.2 RNAV Routes in the Northeast

In a collaborative effort among Atlantic Coast Airlines, the Regional Airline Association,
and the FAA, 96 RNAV routes were developed for cities served by Atlantic Coast Airlines’
turbo-prop aircraft, located in five regions, with routes crossing seven ARTCCs’ airspace.
The routes were phased in gradually from December 1998 through September 1999.

The benefits of RNAV routes to the airline include increased accuracy in scheduling,
reduced “block-to-block” time, and the ability to continue operations in the event of a
navigational aid outage. Atlantic Coast Airlines’ analysis estimated the distance saved as
the result of eliminating the dog-legs associated with VOR-based navigation to be four
percent per route. Based on these promising results, the FAA plans to expand the use
of RNAV routes to other air carriers and other airports in the Northeast.

6.3.3 Southern Region RNAV Routes

A multiple-ARTCC study is underway in the FAA’s Southern Region, with the objective
of creating RNAV routes between Atlanta, the central-Florida complex of airports
(Tampa, Orlando, Daytona Beach, and Jacksonville), and Miami. Airspace in the Miami,
Jacksonville, and Atlanta ARTCC airspace is being redesigned for use by aircraft
equipped with advanced navigation systems. Ultimately, user-preferred routes will con-
nect departure runway ends to the arrival runways via transition waypoints. In effect,
RNAV departure/arrival corridors will be created to integrate aircraft to and from en
route airspace.

In September 1998, departure and arrival transition waypoints were established for
Atlanta, Daytona Beach, Jacksonville, Orlando, Tampa, and Miami terminal areas, and
en route waypoints were established for Jacksonville Center. In September 1999, the en
route portion of the RNAV routes was modeled to determine potential controller work-
load and possible sector redesign. The analysis found that the present sectorization is
adequate for the successful implementation of this project. Full implementation is
scheduled for January 2001.

6.3.4 VFR Waypoints for GA Pilots

For many GA pilots, VFR navigation near military special use airspace or other con-
trolled airspace can be difficult because of the lack of visual reference points. To facil-
itate operations around restricted airspace, the FAA is working with the Aircraft Owners
and Pilots Association to establish VFR waypoints.

VFR waypoints will correspond to specific ground features on aeronautical charts and
are identified by unique five-letter designators beginning with “VV.” Waypoints intend-
ed for use during a given flight can be entered into the navigation receiver in sequence
prior to departure. Once the waypoints are entered into the receiver database, the GPS



or other RNAV system can be used to supplement visual navigation using these way-
point identifiers. VFR waypoints were implemented in the Los Angeles and San Diego
areas in July 1999.

6.4 Commercial Space Transportation

The FAA, through the Associate Administrator for Commercial Space Transportation
(AST), regulates the U.S. commercial space transportation industry, licenses launches
and launch sites, and manages the airspace to ensure safety. Most commercial space
launches contain communications, scientific, weather, or remote-sensing satellites and
launches are financed by private corporations, the Air Force, and NASA. The majority
of commercial space launches occur from Federal launch sites where the Department
of Defense owns the infrastructure. Unlike airports, where the FAA builds and main-
tains air traffic control facilities, the FAA has no infrastructure at launch sites. From 1989,
when the first launch was conducted, through September 1999, 119 FAA-licensed
launches have taken place.

The number of commercial space launches has been growing rapidly. During 1998, U.S.
launch service providers conducted 22 licensed launches, an increase of 29 percent
over 1997 and more than four times the number of launches conducted as recently as
five years ago. For 1999, 25 licensed launches are already scheduled, a 14 percent
increase over 1998 activity. By 2000, the number of U.S. commercial space launches
could reach 60 per year, or more than one per week.

In the U.S,, there are four FAA licensed launch sites. They are: 1) the Spaceport Florida
Authority, 2) the California Spaceport Authority, 3) the Virginia Space Flight Center, and
4) the Alaska Aerospace Development Corporation. Boeing Sea Launch, a sea-based,
floating platform financed by a Boeing-led international consortium, is also a platform
that commercially operated under the authority of an AST-issued launch operators
license held by Boeing. Other possible sites for commercial launches include locations
in New Mexico and Texas. Launches from inland launch sites could have significant
impacts on aviation traffic flows.

In the past, commercial space launches have had little impact on NAS efficiency
because of the infrequency of their occurrence and because most launches have
occurred within restricted military airspace. However, as the number of launches and
launch facilities increase, the FAA will be increasingly challenged to accommodate the
operational needs of all NAS users and mitigate the impacts on aviation traffic caused
by launches occurring in restricted airspace. Also, new technology is being introduced
by the commercial space transportation industry. Reusable Launch Vehicles (RLV) are
now being developed that may take off and re-enter under power on conventional run-
ways, potentially at great speeds. A test launch of a RLV technology demonstrator
(NASA’s X-33) is scheduled to occur perhaps as early as 2001.

To help meet the challenge of integrating new and additional commercial space oper-
ations into the NAS, the FAA’s Office of the Associate Administrator for Commercial
Space Transportation has developed a concept of operations document that describes
commercial space launch operations in the NAS in 2005 and beyond. The space trans-
portation concept of operations document is intended to provide information and guid-
ance that will be useful in the Agency’s investment decision making process for new
and enhanced NAS capabilities.
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New air traffic control procedures can increase capacity with little or no investment in
airport infrastructure or equipment. They do this by giving pilots more flexibility in
determining their routes, altitude, speed, and departure and landing times. This process
is driven by NAS Modernization, for the FAA must develop new procedures that can
take advantage of its new technology.

The procedures described in this chapter are grouped by operating environment: en
route, oceanic, and terminal/approach. The final section discusses changes in the use
of air traffic restrictions that affect all the operating environments.

7.1 En Route Procedures

The North American Route Program, the Three-Dimension User Preferred Trajectories
project, and cooperation between the FAA and DOD to increase civilian access to spe-
cial use airspace are examples of initiatives that will improve pilots’ ability to plan and
fly direct routes.

7.1.1 The North American Route Program

The North American Route Program (NRP), formerly the National Route Program, gives
airlines and pilots increased flexibility in choosing their routes. Aircraft operating under
the NRP are not subject to route restrictions such as published preferred IFR routes, let-
ter of agreement requirements, and standard operating procedures. They are only sub-
ject to route limitations within a 200 nautical mile radius of take-off or landing. This
flexibility allows airlines to fly the most cost-effective routes. NRP operations are
authorized at or above FL290 across the contiguous United States and into Canada at
specified entry points.

The FAA accommodates all flights that want to take advantage of the NRP. Approximately
1,200 flights per day participated in the NRP during 1997. By 1998, the daily average had
increased to more than 2,000 flights. In mid-1999, Cleveland ARTCC reported that it was
handling 700 NRP flights per day. Other centers also reported heavy usage.

The FAA has begun to reduce the 200 nautical mile radius exclusion zones by devel-
oping DP/NRP/STAR procedures.” By July 1999, 26 DPs with 62 associated transitions
to the NRP, and 53 STARs with 132 transitions had been implemented in more than 20
airport areas.” DPs and STARs for 20 additional airport areas will be evaluated in the
next phase of the program. The availability of DP/STAR transitions provide pilots with
routing flexibility as they enter and exit the NRP area. In addition, pilots are increas-
ingly filing their flight plans close to flight time, because the route flexibility made
possible by the NRP allows them to take advantage of the winds aloft.

The popularity of the NRP has caused some problems with en route congestion at high
altitudes. While it has provided pilots with increased flexibility, increasing numbers of
NRP flights have overloaded some en route sectors causing controllers to impose miles-
in-trail restrictions.

12 These permit a pilot to enter the National American Route Program area using a departure procedure (DP) and exit using a
standard terminal arrival route (STAR).

13 The cities include: Denver, Salt Lake City, Minneapolis, Albuquerque, Seattle, Portland, Kansas City, St. Louis, Dallas/Ft. Worth,
Houston, San Antonio, Austin, Atlanta, Nashville, and Memphis.



A new procedure, Low Altitude Alternate Departure Route (LAADR), has been imple-
mented to relieve congestion in high altitude sectors in the New York area. This pro-
cedure involves capping aircraft at lower altitudes, typically at FL220 or below, to
reduce peak congestion, and then stepping them up progressively to higher altitudes.
The Command Center analyzes departure volume and expected volume in high altitude
sectors and initiates LAADR procedures, if necessary. When the LAADR procedure is in
effect, airlines have the option of filing for their preferred altitude, which will entail a
departure delay, or accepting a lower altitude initially and being able to enter the NRP
area when space is available. As a result of the success of this procedure in reducing
high-altitude congestion in the New York area, the FAA will make it available nationally.

7.1.2 Three-Dimension User Preferred Trajectories Flight Trials Project

From February to November 1998, the FAA and five air carriers took part in the Three-
Dimension User-Preferred Trajectories Flight Trials (3D UPT). The purpose of the flight
trials was to assess the economic benefits of unrestricted flight and the operational
changes that would be necessary. After reaching an initial cruise altitude, participating
pilots were free to fly at optimal altitudes, based on favorable winds and aircraft per-
formance information. The 3D UPT project differs from the NRP in that it includes pri-
ority initial departure, unrestricted climb to cruise altitude, and priority descent.
Approximately 30 3D UPT flights took place each day during periods of low traffic
between three departure airports (Seattle, San Francisco, and Los Angeles) and arrival
airports in the mid-west and east.

The results of the flight trials have not yet been released, but preliminary findings indi-
cate that the flight time and fuel savings were not as significant as had been anticipat-
ed. FAA analysts attributed this shortfall to the inability of the airline flight planning
software to file true user-preferred trajectories. Ironically, because the airline flight plan-
ning software had been designed at a time when the FAA was operating under more
stringent procedures, it could not optimize trajectories in a less restrictive environment.
Formal flight trial results will be available in early 2000.

7.1.3 Increasing Civilian Access to Special Use Airspace

Special use airspace (SUA) is reserved for military use unless authorization for civilian
use is granted by the military. SUA covers large portions of the United States and civil-
ian aircraft operations are often constrained by SUA-imposed restrictions.

For example, Cincinnati Airport’s airspace is restricted by a military operations area
(MOA) 35 miles east of the airport and a parachute jump area to the northeast. If
arrivals from the northeast are required to hold in the air, the only airspace available
for the holding pattern is that between the arrival route and the MOA, which is nor-
mally used by eastbound departures. When this occurs, at least some eastbound depar-
tures must be held on the ground, increasing departure delays and airport surface
congestion. Figure 7-1 depicts the extent of SUA.
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Figure 7-1: Special Use Airspace
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The FAA is working with the DOD and NAS users to develop new systems and proce-
dures that will permit greater civilian access to SUA. For these procedures to be effec-
tive, real-time information on SUA status must be available. The Special Use Airspace
Management System (SAMS) was fielded by the FAA in late 1997. The central servers
located at the Command Center are the FAA’s depository of SUA information. In the
near future, the aviation community will be able to access this information via a secure
gateway. A corresponding system, the Military Airspace Management System (MAMS),
will interface with SAMS, allowing the military to electronically transfer SUA informa-
tion to the FAA. These two systems will provide better information which will improve
the management of SUA.
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FAA facilities are also working with the military to improve the use of SUA. For exam-
ple, Jacksonville, which has more SUA than any other ARTCC east of the Mississippi, is
collaborating with the military to maximize safe civil aircraft transit through offshore
warning areas.

7.2 Oceanic En Route Procedures

Limitations in communications and surveillance over the ocean have necessitated hor-
izontal separation minima of 60 to 100 nautical miles laterally, 15 minutes longitudinally
and 2,000 feet vertical separation. These large separation minima limit the ability of con-
trollers to grant preferred routes or altitudes during peak traffic periods. Oceanic sepa-
ration minima are being incrementally reduced as a result of improved navigational
capabilities made possible by highly accurate altimeters, advanced navigation, and
satellite communications.

7.2.1 Reduced Vertical Separation Minima

The goal of Reduced Vertical Separation Minima (RVSM) is to reduce the oceanic verti-
cal separation between FL290 and FL410 from the current 2,000 feet minimum to 1,000
feet. RVSM improves system efficiency by increasing the number of available altitudes,
allowing aircraft to operate closer to optimal altitudes. Fuel savings from aircraft flying
more efficient routes are projected to range from 13 to 18 million gallons annually.
Operational trials of RVSM began in North Atlantic airspace from FL330 to FL370 in
March 1997. The trials have shown that fewer flight tracks are required as users take
advantage of the available flight levels on prime tracks. The application of RVSM was
expanded in October 1998 from FL310 to FL390. Full implementation for FL290 to FL410
should be complete by 2001.

Based on the successful implementation of RVSM in the North Atlantic, NAS users have
requested RVSM in the Pacific. The International Civil Aviation Organization (ICAO)
responded by forming a task force, which is led by FAA experts. The task force plans
to implement RVSM in Pacific airspace by February 2000. For U.S. commercial carriers
alone, annual fuel savings are estimated to exceed $12 million.

7.2.2 Reduced Horizontal Separation Minima

In April 1998, oceanic lateral separation standards in the Northern Pacific Route System
were reduced from 100 to 50 nautical miles. Lateral separation was also reduced to 50
nautical miles in the Central Pacific in December 1998. The FAA plans to implement 50
nautical mile lateral separation in the Central East Pacific in February 2000.

7.3 Terminal Area/Approach Procedures

Due to the complex nature of operations in the terminal area, the FAA specifies the
speed, decision heights, and other aspects of operations as aircraft depart and approach
the terminal area. The FAA is working on ways to increase airport traffic flow by mod-
ifying approach and other procedures, some of which are discussed below.

Although the FAA is aggressively developing strategies to increase capacity, safety
always takes precedence. An example of this deliberate approach is found in the last
part of this section, which describes modifications in the usage criteria for Land and
Hold Short Operations to add an extra margin of safety.
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7.3.1 Area Navigation Arrival and Departure Procedures

Area navigation is often restricted by air traffic control procedures that are based on
established route structures. In high-density terminal airspace, where air traffic con-
trollers rely on departure procedures (DP) and standard terminal arrival routes (STAR)
to align and sequence traffic, it is difficult for them to accommodate non-standard RNAV
arrival and departure procedures at the same time. For this reason, the use of RNAV
arrival and departure routes are generally limited to periods of low traffic.

To make greater use of RNAV in terminal airspace, the FAA has begun to develop RNAV
arrival and departure procedures for the top 50 airports. Five airports already have pub-
lished RNAV procedures: Seattle-Tacoma, Milwaukee, Boston, and Houston (George
Bush), and Los Angeles International.

A new RNAV departure procedure at LAX, which became effective in January 1999,
allows aircraft departing to the west to fly a more precise departure course. Previously,
aircraft frequently crossed the airport boundary before the shoreline, exposing com-
munities to the north and south of the airport to noise. Approximately 65 percent of
the jet departures from LAX are able to use the new procedure. The FAA plans to devel-
op a similar RNAV procedure for turboprop aircraft, which should further decrease the
impact on the neighborhoods surrounding the airport.

For major airports within 500 nautical miles of each other (such as Phoenix and: Las
Vegas, Salt Lake City, and Los Angeles), the FAA is exploring the concept of city pair
DP/STAR routes. The STAR would begin where the DP ends, so that en route air traf-
fic control would not be required.

7.3.2 Removal of 250-Knot Speed Limit

Aircraft are currently restricted to a speed of 250 knots below 10,000 feet mean sea
level. This restriction can constrain capacity by limiting departure rates from busy ter-
minal areas. In June 1997, the FAA began a field test of the impact of removing the 250-
knot speed limit for departures from Houston Class B airspace. The results of the test
were generally positive. The majority of pilots and controllers who were interviewed
supported the concept, and many controllers did remove the speed limit when author-
ized to do so. The surrounding communities perceived no noise impact from removing
the speed limit.

One concern raised by the test was an apparent increase in the number of aircraft exit-
ing Class B airspace below 10,000 feet at speeds greater than 250 knots. Pilots may have
traded altitude for speed during the test and tended to exit Class B airspace at lower
altitudes, possibly posing a hazard to aircraft in the surrounding airspace. A safety
analysis was initiated in July 1999 to see if these issues can be resolved and then extend
the program to other airports.

7.3.3 Simultaneous Offset Instrument Approaches

A combination of technology and procedures called Simultaneous Offset Instrument
Approaches (SOIA) is being developed. This combination can increase capacity at air-
ports with closely spaced parallel runways. Using a Precision Runway Monitor, an off-
set ILS localizer and glide slope, and a new procedure, SOIA may be able to reduce
the minima for simultaneous approaches to parallel runways with centerlines as little
as 700 feet apart. For example, SOIA could be used at San Francisco International



which has just such close parallel runways, to safely reduce approach minimums from
2,400 to 1,600 feet and to reduce visibility from five to four miles.

In the SOIA procedure, pilots on the offset approach would fly a straight-but-angled
instrument (and possibly autopilot) approach until descending below the cloud cover.
At that point, they would have a period of time to visually acquire the traffic on the
other approach, until they reach the missed approach point (MAP). If, as expected, the
pilots visually acquire the traffic on the other approach before the aircraft reaches the
MAP, they would continue the approach to the runway. An analysis of the use of SOIA
procedures is underway. Other potential sites for SOIA include St. Louis and Newark
airports.

Figure 7-2: Simultaneous Offset Instrument Approach
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7.3.4 Restrictions on Land and Hold Short Operations

Simultaneous Operations on Intersecting Runways (SOIR) have been used as a tool by
air traffic controllers to increase airport capacity since 1968. On April 11, 1997, the FAA
expanded and replaced SOIR with Land and Hold Short Operations (LAHSO). LAHSO,
like SOIR, is an air traffic control tool used to enhance airport capacity. LAHSO includes
landing and holding short of an intersecting runway, taxiway, approach/departure flight
path, or predetermined point on the runway.

In February 1999, the FAA, in coordination with the Air Transport Association and the
Air Line Pilots Association, International, made a number of changes in procedures for
conducting LAHSO to address pilot concerns. These changes became effective on April
15, 1999. As of this date, air carriers participating in LAHSO are required to be author-
ized to operate specific aircraft types to specific runways. Additional limitations include
that LAHSO may be conducted on dry runways as it is prohibited on wet runways.
Weather conditions for air carrier operations may be lowered to a ceiling of no less than
1,000 feet and a visibility of no less than three statute miles where a Precision Approach
Path Indicator or Visual Approach Slope Indicator is installed and operational. LAHSO
is not authorized or may not be conducted if windshear has been reported within the
previous 20 minutes prior to the LAHSO clearance being issued or to any runway where
a tailwind exists or does not have visual vertical guidance.

7.4 Air Traffic Restrictions

Air traffic restrictions are used by controllers to manage their workload, avoid conges-
tion, and restrict aircraft movement during periods of severe weather. For example, dur-
ing high volume arrival and departure periods, air traffic controllers may request that
arriving aircraft maintain 10 miles-in-trail separation from the preceding aircraft to mod-
erate traffic flow into the terminal area. Other types of restrictions include arrival
sequencing, altitude restrictions, airborne holding, and ground stops.
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Restrictions can be dynamic or tactical. Dynamic restrictions are intended to capture
traffic due to an event such as a storm system or high volume. They are applied for a
set period of time, with a maximum of two hours, but can be extended. Tactical restric-
tions are applied for one hour or less, and are only applied to specific aircraft. With
increasing traffic, especially at high-altitudes where regional jets are increasingly using
the same altitudes as commercial jets, the need to impose restrictions is also increasing.
At low altitudes, where traffic has not been growing as quickly, there has been no
corresponding increase in the need for restrictions.

Requests for restrictions are coordinated through the Command Center, which analyzes
options from a national perspective. Local facilities must consider all other options
before calling the Command Center to request a restriction. The decision to impose the
restriction requires consensus between the Command Center and the requesting facility.
These safeguards minimize the use of restrictions.

In response to airline concerns about the increasing number of flight delays, the FAA
is giving increased emphasis to managing restrictions. For example, the Command
Center is analyzing known system choke-points to determine how traffic patterns or the
use of restrictions can be modified to achieve daily improvements in traffic flow. The
Command Center is also collecting data on experience with miles-in-trail restrictions for
the purpose of developing better criteria for their use. In addition, the Command Center
will have a representative at major air traffic facilities to coordinate decision making.
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